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SELECT BOARD CALENDAR
01/24/2023 | REMOTE MEETING

Please click this URL to Register & Find the Information to Join as an

Attendee via your Confirmation Email:

https://brooklinema.zoomgov.com/webinar/register/ WN_vUluzny5To6B4bfL

5:30 PM

3Y6tww

To Join by Phone: +1 646 828 7666
Webinar ID: 160 522 9181

To Watch and Comment:
Brooklinelnteractive.org/live

ANNOUNCEMENTS/UPDATES
Select Board to announce recent and/or upcoming Events of
Community Interest.

PUBLIC COMMENT
Public Comment period for residents who requested to speak to
the Board regarding Town issues not on the Calendar.

Up to fifteen minutes for public comment shall be scheduled each meeting. Persons wishing to speak
may sign up in advance beginning on the Friday preceding the meeting or may sign up in person at
the meeting. Speakers will be taken up in the order they sign up. Advance registration is available by
calling the Select Board’s office at 617-730-2202 or by e-mail at kmacgillivray@brooklinema.gov. The
full Policy on Public Comment is available at http://www.brooklinema.gov/376/Meeting-Policies

MISCELLANEOUS
Approval of miscellaneous items, licenses, vouchers, and
contracts.

Question of approving the minutes from January 17, 2023

Question of approving the Authorization to Hire request from
the Recreation Department for an Assistant Rec. Leader/Aquatic
Supervisor (GN-7)

Question of approving the following Change Orders from
Gilbane Building Company related to the Driscoll School
Project:

Change Order #21, increase $18,366.00, owner requested changes
to bathroom wall tile to facilitate maintenance and provide added
colored tile.
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Change Order #22, increase $30,223.00, various additions and
deletions to scope of work as described in the summary pages and
the architect’s explanation of the changes in question.

Question of approving Change Order #7 with Lambrian
Construction in the amount of $129,936.00 for added scope to the
project as described in the referenced documents.

Question of approving Change Order #3 with Thompson
Waterproofing in the amount of $19,465.79, for added scope to
Fire Station #4 as part of the Building Envelope Repairs to Five
Buildings project.

Question of Awarding and Executing a Contract with Mountain
View Landscapes and Lawncare, Inc in the amount of $1,389,300
for the Renovation of Margaret E. Robinson Playground.

CALENDAR
Review and potential vote on Calendar Items

MARIJUANA SOCIAL EQUITY POLICY

Discussion and possible vote on the marijuana social equity
policy.

BOARDS AND COMMISSIONS - APPOINTMENTS

The following candidates for appointment/reappointment to
Boards and Commissions:

Housing Advisory Board

The Town of Brookline does not discriminate on the basis of disability in admission to, access to, or operation of its programs,
services, or activities. The Town of Brookline does not discriminate on the basis of disability in its hiring or employment
practices. This notice is provided as required by Title II of the Americans with Disabilities Act (ADA) and by Section 504 of the
Rehabilitation Act of 1973. Questions, complaints, or requests for additional information may be sent to Sarah Kaplan,
Community Relations Specialist and ADA / Section 504 Coordinator. Persons with disabilities who need either auxiliary aids and
services for effective communication, written materials in alternative formats, or reasonable modifications in policies and
procedures in order to access programs and activities of the Town of Brookline are invited to make their needs and preferences
known to the ADA Coordinator. This notice is available in alternative formats from the ADA Coordinator.
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MINUTES
SELECT BOARD

01/17/2023|5:30 PM
VIA ZOOM REMOTE MEETING

Present: Select Board Member, Heather Hamilton, Select Board
Member, Bernard W. Greene, Select Board Member, John
VanScoyoc, Select Board Member, Miriam Aschkenasy,
Select Board member, Michael Sandman

ANNOUNCEMENTS/UPDATES

The ARPA Committee is in the 7th round of disbursements, and are taking grant applications. The
deadline is February 7t. This round will grant much smaller amounts than the previous round.
Brookline Commission on Disability will hold a focus group on January 23 related to
communication aid

The MLK celebration event was very good with excellent presentations and performances. BIG will
be posting a recording of the event.

There is a petition circulating on a proposed development in the Emerald Necklace area. The
proposed development will cast shadows along the Muddy River Park. Change.org has the
information to sign the petition opposing the environmental issues the development would bring to
that area.

The Coolidge Corner Library will host the Lunar New Year event Sunday January 22, 2023 at 2pm.

PUBLIC COMMENT

Sean Lynn Jones, President of the Brookline Greenspace Alliance spoke in support of the Emerald Necklace
petition. Longwood Place is the proposed major mixed-use development along Boston’s riverway. The
development is 1.7 million square feet, that will cause some severe shadows along the Muddy River Park.
This will add 2-3 additional hours of shade, make the park colder and darker, increase snow and ice and
make it harder for some plants to survive. This park is a regional historic resource. Boston is seeking $7
million to offset the impacts and Mr. Lynn Jones urged that Brookline seek payments to cover any incurred
cost.

Michael Alperin, Brookline Housing Authority, provided an update to the Board on Brookline’s Emergency
response to a flood at their 50 Pleasant Street property on New Year’s Eve and New Year’s Day. Many staff
and volunteers came together to address the issue. People’s lives were at risk. Public Safety, the Emergency
Response Team, town staff and many other helped the residents to safety. The public libraries opened the
Coolidge Corner branch to provide shelter.

Town Administrator Carey acknowledged the response team was ready and able to quickly respond.
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In Select Board
01/17/2023
Page 2 of 9
MISCELLANEQUS
Question of approving the meeting minutes from January 10, 2023

On motion it was,

Voted to approve the meeting minutes from January 10, 2023
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

LODGING HOUSE AGENTS

Question of approving the application for 1061 Beacon Street change of Lodging House agent from
Sachpreet Nehal to Yuzhan Yang.

Question of approving the application for 1077 Beacon Street change of Lodging House agent from Marissa
Grunes to Sunyeok Park.

Question of approving the application for 89 Marion St. change of Lodging House agent from Darvin
Aviles to Ludwin Carranza.

On motion it was,

1. Voted to approve the application for 1061 Beacon Street change of Lodging House agent
from Sachpreet Nehal to Yuzhan Yang.
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

2. Voted to approve the application for 1077 Beacon Street change of Lodging House agent
from Marissa Grunes to Sunyeok Park.
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

3. Voted to approve the application for 89 Marion St. change of Lodging House agent from
Darvin Aviles to Ludwin Carranza.
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

AUTHORIZATION TO HIRE
Question of approving the Authorization to Hire Request within the Engineering Division - Civil
Engineer (EN4)

On motion it was,

Voted to approve the Authorization to Hire Request within the Engineering Division - Civil Engineer
(EN4)
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman
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GRANTS
Question of accepting the following annual Fire Prevention/ Public Education grants offered and
approved by the Commonwealth of Massachusetts, Executive Office of Public Safety to enhance
our Community Risk Reduction (CRR) initiatives:

¢ $6781.00.for Student Awareness of Fire Education (S.A.F.E.).
* $2677.00 for Senior SAFE

On motion it was,

Voted to accept the following annual Fire Prevention/ Public Education grants offered and
approved by the Commonwealth of Massachusetts, Executive Office of Public Safety to enhance
our Community Risk Reduction (CRR) initiatives:

* $6781.00.for Student Awareness of Fire Education (S.A.F.E.).
e $2677.00 for Senior SAFE
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

CONTRACT

Question of approving the contract for the FY22 Emergency Management Performance Grant
(EMPG) from MEMA in the amount of $21,500 to be used a variety of goals, primarily Community
Resilience and Planning.

On motion it was,

Voted to approve the contract for the FY22 Emergency Management Performance Grant (EMPG)
from MEMA in the amount of $21,500 to be used a variety of goals, primarily Community
Resilience and Planning

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

DONATION

Question of accepting a $800.00 Sponsorship from the Brookline Community Foundation for the
Annual MLK Day Event to be held on January 16, 2023 requested by the Office of Diversity, Inclusion
and Community Relations and Martin Luther King, Jr. Celebration Committee

On motion it was,

Voted to accept a $800.00 Sponsorship from the Brookline Community Foundation for the Annual MLK
Day Event to be held on January 16, 2023 requested by the Office of Diversity, Inclusion and
Community Relations and Martin Luther King, Jr. Celebration Committee

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

APPROPRIATION TRANSFER
Question of approving the following appropriation transfer within the DPW Division:
From: B4004010 510101 Personnel/Sal $190,000

To: 42004900 522070 Motor Veh/Equip repair $110,000
42004900 534230 Motor Veh Supplies $80,000
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On motion it was,

Voted to approve the following appropriation transfer within the DPW Division:
From: B4004010 510101 Personnel/Sal $190,000

To: 42004900 522070 Motor Veh/Equip repair $110,000
42004900 534230 Motor Veh Supplies $80,000
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

BOSTON MARATHON
Question of approving the parade permit for the BAA's 127th Boston Marathon to be held on April 17th,
2023.

On motion it was,

Voted to approve the parade permit for the BAA's 127th Boston Marathon to be held on April 17th, 2023.

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

COMMON VICTUALLER AND ENTERTAINMENT LICENSE

Question of approving the application of a Common Victualler for Z&L Restaurant, Inc. d/b/a
Cubist Circle at 220 Washington Street. Hours of operation will be Monday — Thursday 11:00am
—10:00pm, Friday — Saturday 11:00am — 11:00pm, Sunday 12:00pm — 10:00pm. Seating will
consist of 16 inside seats.

Question of approving the application of a new Entertainment Z&L Restaurant, Inc. d/b/a Cubist
Circle at 220 Washington Street. Entertainment will consist of radio, recorded music, and
televisions Sunday - Saturday 11:00am — 11:00pm.

Attorney Chris Coleman introduced the applicant and reviewed his qualifications. This is their
second establishment.

On motion it was,

1. Voted to approve the application of a Common Victualler for Z&L Restaurant, Inc. d/b/a
Cubist Circle at 220 Washington Street. Hours of operation will be Monday — Thursday
11:00am — 10:00pm, Friday — Saturday 11:00am — 11:00pm, Sunday 12:00pm — 10:00pm.
Seating will consist of 16 inside seats.

2. Voted to approve the application of a new Entertainment Z&L Restaurant, Inc. d/b/a
Cubist Circle at 220 Washington Street. Entertainment will consist of radio, recorded
music, and televisions Sunday - Saturday 11:00am — 11:00pm.

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman
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LIQUOR - CHANGE IN MANAGER AND CHANGE OF OFFICER

Question of approving the application of a Change of Manager of Record from Joseph Lachance to
Jonathan Webster for Trustees of Boston University d/b/a WBUR at 890 Commonwealth Ave.

Question of approving the application of a Change of Officer from Gary W Nicksa to Martin Howard
for Trustees of Boston University d/b/a WBUR at 890 Commonwealth Ave.

Applicant John Webster reviewed his qualifications.
On motion it was,

1. Voted to approve the application of a Change of Manager of Record from Joseph Lachance to
Jonathan Webster for Trustees of Boston University d/b/a WBUR at 890 Commonwealth Ave.

2. Voted to approve the application of a Change of Officer from Gary W Nicksa to Martin
Howard for Trustees of Boston University d/b/a WBUR at 890 Commonwealth Ave

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

DRISCOLL SCHOOL UPDATE

Presentation and update on the Driscoll School Project.

Scott Ananian spoke on Driscoll School project in support of the flooring design decision, which was
not taken lightly. The main entrance appearance is important to the school community, the flooring
was part of the original project supported by the voters.

Kate Poverman asked why the sunshades were removed from the project and the terrazzo floors
were included.

Jim Rogers and Andrew Deschenes from Leftfield LLC provided a PowerPoint review of the project.

e Project schedule is stabilized

e Occupancy date will follow after September 15" completion date.

e Milestones review

e Interior plans

e Schedule analysis -Construction progress

e Budget update $3.8 million left in contingency after terrazzo flooring
e Terrazzo flooring cost summary

Project Administrator Tony Guigli addressed the sunshades briefly. These products were considered
and carefully vetted and discussed by the Building Committee and others. The committee found
they didn’t justify the limited amount of energy savings; a lot of it was aesthetics.

Board member Aschkenasy, added the it was understood that the geothermal system that is now
being installed would keep the temperature pretty even allowing for easy heating and cooling
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The board discussed the terrazzo flooring and some felt the cost being extremely expensive was not
justified. It was noted that these flooring materials were custom ordered with a selected pattern
and coloring, was that necessary? Is the return on investment a significant argument?

It was also noted that the flooring will be placed in the main entrance, a heavily traffic area.

Board member Aschkenasy added that the committee reviewed this very carefully and addressed
the cost. Their decision was not just on cost, aesthetics, or efficiency, it was a combination, and the
decision to use this product was not taken lightly. She added that the market and material demands
were reflected in the bid process.

Leftfield added that this is a premium product in a grand space that will provide a wow factor.

Question of approving Contract Amendment #10, in the amount $26,171.00, with Leftfield LLC, for
added construction administration services for change to terrazzo flooring in certain sections of the
school from VCT.

Question of approving Contract Amendment #22, in the amount of $12,500.00 with Jonathan Levy
Architects for services related to flooring at the Driscoll School project.

Question of approving Change Order #19, in the amount of $478,231.00, with Gilbane Building
Company related to terrazzo flooring in certain sections of the school from VCT.

On motion it was,

1. Voted to approve Contract Amendment #10, in the amount $26,171.00, with Leftfield LLC,
for added construction administration services for change to terrazzo flooring in certain
sections of the school from VCT.

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

2. Voted to approve Contract Amendment #22, in the amount of $12,500.00 with Jonathan
Levy Architects for services related to flooring at the Driscoll School project.
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

3. Voted to approve Change Order #19, in the amount of $478,231.00, with Gilbane Building

Company related to terrazzo flooring in certain sections of the school from VCT.
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

FORMER NEWBURY COLLEGE SHORT TERM USE

Discussion and possible vote on the short-term use of the former Newbury College site.

Town Administrator Carey reviewed that the schools have asked to use some of the space at the old
Newbury site during the Pierce School construction. Since then there have been a variety of
discussions, both here and across town, inquiring is that the highest, best use of the space temporarily,
and could the schools go somewhere else? On the town side, our position on this has always been, if
the schools are to use this space, which is the upper two floors, we just ask that it be conditioned
stringently that their space does not encroach on the town departments already housed there.
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Pierce School Interim Principal, Jamie Yadoff reviewed the logistics of relocating students from the
Pierce School temporarily. They looked at the Clark Road, Driscoll and St. Mary’s school. Their budget
became a large factor as well as integrating the various classrooms, expanding class sizes and loss of
school community.

The board discussed the school’s ask for a mini café and physical education space and cautioned on
the possibility of crowding out the building department.

David Pearlman, School Committee Chair, responded that the schools will be looking to utilize any
additional space available, adding they do not want to displace any current functions in the space.

The board agreed upon a MOA that will outline the agreement for the short-term use of the space. It
was noted that this is a town-owned building and many feel it should remain for the town to
determine the best use, short-term and long-term.

Chair Hamilton made the motion:

I move that the public schools in Brookline be authorized to use portions of the former Newbury
College site on a temporary basis during the short-term relocation of certain grades of the Pierce
school, while that school's main building is being demolished and rebuilt under the condition of the
town's existing uses of the Newberry College site, including, but not limited to uses, by town
departments, and those covered by the existing parking of the site. All this will be codified an MOU
put together by town staff.

On motion it was,

Voted that the public schools in Brookline be authorized to use portions of the former Newbury
College site on a temporary basis during the short-term relocation of certain grades of the Pierce
school, while that school's main building is being demolished and rebuilt under the condition of the
town's existing uses of the Newbury College site, including, but not limited to uses by town
departments, and those covered by the existing parking of the site. All this will be codified an MOU
put together by town staff.

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

CONFLICT OF INTEREST DISCLOSURE

Discussion and possible vote on waiving the conflict of interest of Joslin Murphy, Trustee of the
Walnut Hills Cemetery.

Joslin Murphy, Trustee of the Walnut Hill Cemetery, and deemed a municipal special municipal
employee by this appointment, reviewed her request.

| am an appointed Trustee of the Walnut Hills Cemetery. At a meeting of the Cemetery Trustees
this morning, the Trustees considered a proposal for development expansion in the Cemetery.
Because | am an abutter of the Cemetery, | am "presumed" to have a financial interest in this
particular matter. Consequently, | sought an opinion from the Ethics Commission and was advised
that | could participate in the meeting today as a private citizen. At today's meeting, | disclosed the
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conflict and participated as a private citizen. At the meeting, the remaining four Trustees voted to
pursue consideration of two areas of the Cemetery that | do not believe will have any impact on
my property should they go forward. | am now seeking a determination from the Select Board, as
my appointing authority, for a determination "that the financial interest is not so substantial as to
be deemed likely to affect the integrity of the services which the municipality may expect from
me" in accordance with G.L. c. 268A's. 19

Section 19: Municipal employees, relatives or associates; financial interest in particular matter

....(b) It shall not be a violation of this section (1) if the municipal employee first advises the official
responsible for appointment to his position of the nature and circumstances of the particular matter and
makes full disclosure of such financial interest, and receives in advance a written determination made by
that official that the interest is not so substantial as to be deemed likely to affect the integrity of the
services which the municipality may expect from the employee, ...

Ms. Murphy indicated there is no financial gain involved here, and should any future decisions by
the Walnut Hill Cemetery Trustee’s deem to have an impact in relation to her property she will
return before the board.

On motion it was,

Voted that cemetery trustee, Joslin Murphy's presumptive conflict of interest in the expansion of
the cemetery is not so substantial as to be deemed likely to affect the integrity of the services
which the municipality may expect from her in the role as a cemetery trustee.

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

HOME RULE PETITIONS

Question of approving the filing of the following home rule petitions with the State Legislature as a result
of the 2022 Special Town Meeting:

An Act authorizing the town of Brookline to amend its community choice aggregation plan (Article 23)
An Act authorizing the town of Brookline to adopt green zoning by-laws and regulations (Article 25)
An Act authorizing the establishment of a betterment loan program for the funding of electrification
initiatives in the town of Brookline

Chair Hamilton announced that these articles were heavily debated at Town Meeting, and passed by
Town Meeting. The town is required to put the votes into from and submit to the State legislature, for
Home Rule consideration.

On motion it was,

Voted to approve the filing of the following home rule petitions with the State Legislature as a result of
the 2022 Special Town Meeting:

1. An Act authorizing the town of Brookline to amend its community choice aggregation plan
(Article 23)
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2. An Act authorizing the town of Brookline to adopt green zoning by-laws and regulations (Article
25)

3. An Act authorizing the establishment of a betterment loan program for the funding of
electrification initiatives in the town of Brookline (Article 21)

Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

BOARDS AND COMMISSIONS - APPOINTMENTS

The following candidates for appointment/reappointment to Boards and Commissions:
Economic Development Advisory Board

On motion it was,

Voted to reappoint Alan Christ to the Economic Development Advisory Board for a term ending in 2026
Aye: Heather Hamilton, Bernard Greene, John VanScoyoc, Miriam Aschkenasy, Michael Sandman

There being no further business the Chair ended the meeting at 7:50 pm.

ATTEST
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Town of Brookline
Massachusetits

Authorization To Hire Request Form

1. Position TITLE; Assistant Recreation Leader/Aquatic Supervisc  Grade: GN-7

2. Department: Recreation Division: Aquatic

3. Position Control #:. 62 0DOOO3F Prior Incumbent: M“’"“? pre P srbor_

a. Reason for Leaving; fook an opportunity with YMCA

4. Budgetary Information:

Department Code: 63006310 Budget Code: 510101 %_100

[} Grant Funded-Name of Grant: [ |Revolving Fund [ ] Enterprise Fund

6. Employment Type:

Full-Time: # of hours/week: ff v [ ] Part-Time: # of hours/week:

[ 1Permanent [ ]| Temporary: expected end date (required) / /

7. Method of Fill:

Promotion — To be Posted Internaily from: / / to / /

New Hire [ ] Transfer — Please explain:

8. List the top three essential functions of this position:

4. Functions as the evening and weekends on-site full-time supervisor,

2 Responsible for closing building and maintaining building security at all times.

3. Delivers staff fraining, including pre-hire skills assessments; in-service training, ongoing drills

9. | have considered the following alternatives to filling this position:

internal promaotion:

10. The alternatives are less desirable than new hire action for the following reasons:-continued on
reverse side-

no known internal candidates
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- continued cn the reverse side -

Page 2

Assistant Recreation Leader/ A«

Authorization To Hire Request Form

11. Suggested sources for specialized recruitment advertising: {(other than local papers)

Human Resources will work closely with the department to post the position widely with recruiting websites and

multiple targeted affinity group job boards, professional groups and diversity recruiting sites.

12. Please attach the current position description.

13. Signatures:

Department Head Signature?\/zﬁ; (:O(éq&-;,—_—-’ Date: ([l ‘u’[ AR

Human Resources Director: Date:

Town Administrator: Date:

14, Approvals:

Date on BOS Agenda: Date Approved:

15, Noles:
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Huiman Resources 12/2010
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ASSISTANT RECREATION LEADER - AQUATICS SUPERVISOR

Grade GN-07
Revised: March 2021

PRIMARY PURPOSE

The purpose of this position is to directly supervise the part-time staff responsible for providing
aquatics programs and services; oversee and assist with daily operations; participate in short-term and
long-range planning, perform a variely of manual and technical, as well as risk management oversight
and facility supervision. Administer tasks relative to assigned area of responsibility; perform all other
work as required.

SUPERVISION
Works under the general direction of the Aquatics Director and Assistant Aquatics Director, following
departimment rules and regulations,

SUPERVISORY RESPONSIBILITIES

Responsible for the day-to-day supervision of part-time and temporary staff, making the most
effective and efficient use of skills, facilities, and equipment available. Duties are diverse and require
the ability to problem solve. Exercises direct supervision over approximately 50 part-time staff
including lifeguards, swim instructors, swim coaches and internal program specialty instructors.

WORK ENVIRONMENT
Work is performed in indoor multi-pool natatoritm with exposure to pool chemicals and some
cleaning agents. Will have access lo office space, including computer and telephone, to combplete
administrative tasks.

The employee mornitors facility safety, building security, and ensures compliance with DPH safety
regulations and OSHA reguiations for three pools and a mechanical equipment room; The employee
operates standard office equipment, medical eguipment, hand tools and lifeguard rescue equipment.

Interacts daily with other aquatics and recreation employees, Brookline town officials, the general
public, special -use groups and rentals,

Regularly works evening and weekend shifts,
Frrors could result in monetary loss, personal injury or injury to others, or delay or loss of service,

ESSENTIAL DUTIES AND RESPONSIBILITIES

(The essential functions or duties listed below arve intended only as llustrations of the various types of work that
may be performed. The omission of specific staternents of duties does not exclude them from the position if the work
is similar, related or a logical assignment to the position.)

Functions as the evening and weekends on-site full-time supervisor, responsible for management of all
operations and personnel of the Aquatics facility in the absence of the Aquatics Director and Aquatics
Assistant Director. Responsible for closing building and maintaining building security at all times.

Check all areas of the facility to ensure every element of the building and facility, including three
pools, locker reoms and mechanical equipment room is in worling order; Test the pool chemicals and

Assistant Recreation Leader/Aquatics Supervisor
Recreation Department
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other required safety measures necessary to gperate the aquatic facility safely and in compliance with
local, state, and federal regulations; ensure that the facility is kept clean and safe for patrons and pool
staff. Ensure that building security is maintained at all times.

Responsible for the day-to-day supervision of 50 plus part-time aguatics center staff.

Delivers staff training, incinding but not limited to pre-hire skills assessments; in-service training,
inclading ongoing drills designed to evaluate and improve staff skills, new hire orientation.

Ensures swim instructor staff deliver quality lessons and complete and maintain current and accurate
records of their students’ skills,

Mentors part-time staff and recommends solutions to address part-time staff issues. Alerts Evelyn
Kirrane Aquatics Center (EKAC) management to matters which require disciplinary action.

Assist in securing auxiliary and substitute part-time staff for safe operation of facility.
Assist with planning and oversight of special events such as community open houses and part-time
staff functions.

Assist management in the planning, scheduling, and staffing of special events and pool rentals, as well
as staffing for intersessions and holidays.

Assist with inventory assessment and control, including rescize equipiment, medical and pool supplies,
perform weekly payroll computation through MUNIS utilizing online software data as needed.

Act as Head Lifeguard and supervisor on deck. Perform lifeguard duties as needed; perform lesson
instruction as needed.

Performs similar or related work as required, directed or as situation dictates.

RECOMMENDED MINIMUM QUALIFICATIONS

EDUCATION AND EXPERIENCE

Associates degree, at least three years of experience as a lifeguard, at least one year of supervisory
experience (Head Lifeguard, Manager, etc.), Bachelor’s degree preferred, or any equivalent combination
of training and experience which provides the required knowledge, skills and abilities.

ADDITIONAL REQUIREMENTS

American Red Cross Lifeguard Training (or equivalent) American Red Cross Water Safety Instructor (or
equivalent) CPR/AED for the Professional rescuer and Standard First Aid, Emergency Oxygen
Administration

Additional Preferred Certifications within six months of hire: Certified Pool Operator,
Lifeguarding Instructor, Water Exercise Instructor and Swim Coach

KNOWLEDGE, ABILITY AND SKILL
Knowledge of principles and practices associated with the supervision of an aquatic facility, current
tends associated with swimming and aguatic safety, and customer service.

Expert knowledge of water safety, lifeguard practices, First Aid and CPR, current trends associated
with swimming and agquatic safety, and customer service. Knowledge of the principles of supervision,

Assistant Recreation Leader/Aquatics Supervisor
Recreation Departiment
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training, and performance evaluation. Knowledge of payroll. Knowledge of pertinent federal, state, and
local laws, MA state health codes and regulations. Knowledge of computer programs, including, but
not limited to Microsoft products such as Word, Fxcel, and Outlook.

Ability to effectively and independently supervise staff; create and maintain a safe and welcoming
environment for pool pairons and customers and communicate weli with the same; conduct various
swinuning instruction programs and promote activities to EKAC Staff; ability to perform payroll entry.

Ability to learn pertinent software programs including but not limited to: Recreation specific software,
scheduling, and timeclock platforms. Able to effectively assess problems and achieve effective
resohition.

Skill: Strong skills in swimming and lifesaving, verbal and written communication, interpersonal
interactions, decision-making and team building, computer literacy.

PHYSICAL REQUIREMENTS

Moderate to strenuous physical effort is required to perform swimming activities. The employee is
frequently required to stand, walk, speak, hear, sit, use hands to operate equipment, and may be
recuired to lift more than 60 pounds when making a rescue or moving equipment, if needed. Vision
requirements inciude the ability to read routine and technical documents, use a computer and operate
testing equipment,

(This job description does not constitute an employment agreement between the employer and employee.
It is used as a guide for personnel actions and is subject to change by the employer as the needs of the
employer and requirements of the job change.)

Assistant Recreation Leader/Aqualics Supervisor
Recreation Department

Page: 17




7.837.6749 www.leviarc.com

ma 02116 tel 617.437.9458 fax 61

266 beagcon sitreet boston

3.C.

1/1/23

Driscoll School Project
Change Order #21 Summary

Change Proposal Number Change Value

ATP 164 PR 30 Toilet Room Modifications $18,366.00
Owner scope change to incorporate additional ceramic tile pattern and color in
toilet rooms and locker rooms. The architect will not charge a redesign fee for

this additional work
Total Change Order Value $18,366.00

Page: 18



ma 02116 tel 617.437.9458 fax 617.837.6749 www.leviarc.com

266 beacon sitreet boston

3.C.

1/1/23

Driscoll School Project
Change Order #22 Summary

Change Proposal Number Change Value

ATP 92R1 RFI 112 Primed Break Metal Covers in Gym $11,252.00
ATP 177 RFI 476 Relocate Fence and Patch Asphalt for Geothermal $3,356.00
ATP 179 ASI 156 Climbing Walls & Cementitious Wall Panel Finish $8,150.00

ATP 181 RFI 494 Added Hooks at Cubbies $6,784.00
ATP 183 ASI 63 Summer Beam HVAC Clarification $681.00
Total Change Order Value $30,223.00
ATP 92R1 RFI 112 Primed Break Metal Covers in Gym $11,252.00

Primed break metal enclosure covers for the hot water risers in the Gym and Small
Gym for protection.

ATP 177 RFI 476 Relocate Fence and Patch Asphalt for Geothermal $3,356.00
Owner scope change to have a larger Phase 2 play area at the entry of the school
to be ready for school opening. This requires placement of the full concrete entry
plaza in Phase 1. Costs result from relocating the fence, cuting and patching
asphalt at the Phase 1 Temp Playground, extending the geothermal lines and tie-
ins further from the new building.

ATP 179 ASI 156 Climbing Walls & Cementitious Wall Panel Finish  $8,150.00
Owner scope change to modify wall framing and wall finishes to allow for the
installation of 2 climbing walls (provided by the Owner), one in the Small Gym

and one in the OT/PT Room. Includes the credit for deletion of wall pads in the
Small Gym where the climbing walls are to be located.

ATP 181 RFI 494 Added Hooks at Cubbies $6,784.00
Owner scope change to add 1 double coat hook in every open cubby on Levels 2
and 3.

ATP 183 ASI 63 Summer Beam HVAC Clarification $681.00
Cost to install an additional return air grille in the ceiling grid in LAHB Resource
Room 4124 in lieu of utilizing the summer beam as a return air path.
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3.C.

Owner Change Order (OCO)

Project Name:Brookline - Driscoll

School

Gilbane Project No.:108864.000

0C0:0C0-0022

PCI:BT-00029, 0S-00102, 0S-
00155, 05-00173, 0S-00176, OS-

00195

Alternate Tracking #:

Attention:Tony Guigli
Owner:Town of Brookline

Address:333 Washington Street

Brookline, MA 02445 US
Architect:Jonathan Levi Architects LLC, Mark Warner

Date Issued:1/3/2023 10:40:53 AM

The Contract changes as follows:
Scope Of Changes: Jan 2023 OCO 22 - ATP 92,157,177,179,181 and 183

Description:

Additional Description

Attachments:
llNumber ;]Titlg _ ,[PCI v [Changé Date B E]Revision ‘
| 00000001 | backup for oco 22.pdf [ |01/03/2023 |
Job PCI Code Phase Code |Description |Subcontractor |Basis .]Amount, Accept JATP
J08864.000 101.31A.311000.X iSitework 1. Derenzo Final |$826.00 & Yes{: No ATP-
. ] Company . . 10157
108864.000 01.31A.311000.X ||Sitework ). Derenzo Final $2,908.00 ' Yes(” No ATP-
Company 0157
108864.000 01.31A.311000.X (Sitework J. Derenzo |Final $3,063.00 I Yes(? No ATP-
Company 0157

PROJECT NUMBER: J08864.000 OCO: OCO-0022 Page: 1 of 5
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3.C.

Job

~_|PCICode |Phase Code

. [Description _[Subcontractor [Basis [Amount  [Accept __ [aTP
108864.000 02.89A.899900.X |GILBANE Final -$6,797.00 2 Yes( No ATP-
CONTINGENCY 0157
(YFH)
TOTAL FOR PCI No. BT-00029 e $0.00 B
108864.000 01.05B.050000.X |Misc. and United Steel, |Final $10,360.00 > Yes No ATP-
Ornamental Inc. : 0092
o v o Metals , e v
108864.000 01.09D.090003.X |Painting Color Concepts Final $.00 & Yes{ No ATP-
. i, il ... inc ' v {0092
108864.000 99.970.950050.Z |Gen & Excess $295.00 ¢ Yes{2 No ATP-
Liability 0092
i v Lo ... |Insurance e N
308864.000 99.970.997000.Z |Performance & $62.00 (7 Yes(: No ATP-
3 o Payment Bond s 0092
108864.000 1199.999.999000.Z |Fee $535.00 @ Yes(2 No ATP-
: ‘ » 0092
TOTAL FOR PCI No, 05-00102 » - ~$11,252.00 - -
108864.000 01.09A.051001.S {{Drywall / Central Ceilings:{Final $9,888.00 ¢ Yes No ATP-
General Inc 0179
Trades »
108864.000 01.09E.095100.X ‘|Acoustic Tile |{The Cheviot Final $.00 *Yes{: No ATP-
Corporation 0179
308864.000 01.11B.116000.X |Gym The Pappas Finat -$2,473.00 Yes(Z No ATP-
o : Equipment Company, Inc. 0179
108864.000 199.970.950050.Z {Gen & Excess Final $213.00 Yes No ATP-
Liability 0179
] . . Insurance : o e
108864.000 99.970.997000.Z |Performance & Final $45.00 2 Yes(* No ATP-
e N |Payment Bond , . .. |0179
108864.000 1199.975.996000.2 |Subcontractor Final $89.00 Yes{ No ATP-
Default 0179
Insurance
108864.000 99.999.999000.Z |Fee [Final $388.00 2 Yes( No ATP-
: ) 0179
iTOTAL FOR PCI No. 0S-00155 » $8,150.00 :
1708864.000 101.09A.051001.S Drywall / Central Ceilings:|Final $.00 Yes( No ATP-
: : |General inc : 0183
: ) s s .rT,FadeS cih : X .
1108864.000 01.09E.095100.X |Acoustic Tile |The Cheviot Final $.00 *Yes{Z No ATP-
| I |Corporation . 0183
108864.000 01.23A.230000.TC|HVAC Patrick J JFinal $627.00 ¢ Yes( No ATP-
Kennedy & 0183
B i ; _._|Sons Inc
108864.000 99.970.950050.Z |Gen & Excess Final $18.00 CYes{ No ATP-
Liability 0183
Insurance
108864.000 99.970.997000.Z :|Performance & Final $4.00 Yes{® No ATP-
v ‘ i { ) Payment Bond ) 0183 ;
108864.000 99.975.996000.Z |Subcontractor Final $.00 2 Yes(® No ATP-
Default 0183
s , v ; ... [nsurance s , . ,
108864.000 199.999.999000.Z |Fee Final $32.00  YesC No ATP-
' o o183
TOTAL FOR PCI No., 0S-00173 | e ; ; - $681.00 L e
108864.000 01.31A.311000.X [Sitework ). Derenzo :{Final $3,052.00 2 YesC No ATP-
i | .. |Company i g i ; 0177
108864.000 199.970.950050.Z |Gen & Excess ‘|Final $88.00 ¢ Yes( No ATP-
: [Liability : 0177
Insurance

PROJECT NUMBER: J08864.000 OCO: OCO-0022 Page: 2 of 5
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3.C.

[rob

o [pet C.°d€ __|Phase Code Description ‘Subéén.tr.aCtorlBasiS... e Ahidunt 9ACC¢‘I"‘?‘W v .5kAT'.’”
J08864.000 99.970.997000.Z ‘|Performance & [Final $19.00 2 Yes{ No ATP-
. PaymentBond | | . 10177
J08864.000 199.975.996000.Z {Subcontractor Final $37.00 3 Yes(2 No ATP-
: Defauit 0177
Insurance
108864.000 99.999.999000.Z |Fee Final $160.00 CYes No ATP-
; e L . 10177
TOTAL FOR PCI No. 0S$-00176 $3,356.00]
108864.000 01.06A.053000.X [Millwork Polybois Inc Final $6,172.00 2 Yes(® No ATP-
: 0181
J08864.000 99.970.950050.Z [Gen & Excess Final $178.00 CYes{ No ATP-
Liability 0181
R . Insurance  § : _ .
1108864.000 1199.970.997000.Z |Performance & Final $37.00 1 Yes{® No ATP-
; s 1 . ... |Payment Bond I , 0181
108864.000 99.975.996000.Z |Subcontractor Final 1$74.00 1 Yes( No ATP-
Default 0181
Insurance ;
108864.000 99.999.999000.Z |Fee Final 1$323.00 11 Yes(: No ATP-
TOTAL FOR PCI No. 05-00195 e _ $6,784.00[
Submitted $30,223.00 Total: $30,223.00
Amt:

PROJECT NUMBER: J08864.000 OCO: OCO-0022 Page: 3 of 5
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3.C.

Owner Change Order (OCO)

Project Name:Brookline - Driscoll
School

Gilbane Project No.:J08864.000

Attention:Tony Guigli Date Issued:12/29/2022 9:44:11 AM

Owner:Town of Brookline
Address:333 Washington Street

Brookline, MA 02445 US
Architect:Jonathan Levi Architects LLC, Mark Warner

The Contract changes as follows:
Scope Of Changes: PR 30 Toilet Room finish revisions

PCI1:0S-00144
Alternate Tracking #:

Silbane

0OCO:0C0-0021

Description: This OCO represents costs for the tile and backsplash revisions depicted in PR #30. Note that costs for modifications to toilet

accessories were submitted separately in ATP 167 currently under review.

Additional Description

Attachments:
Number Title PCI Change Date Revision
00000001 ATP-164 PR #30 Toilet Room 12/29/2022
Modifications-
Pavilion,Central,&Polybois_signed-
JLA.pdf
|Job [PCI Code [Phase Code |Description [Subcontractor [Basis |Amount |Accept ]ATP
losge4.000 | 01.06A.053000.X [Millwork [Polybois Inc  [Final 83,334.00 |CYesCNo | ATP-0164
J08864.000 01.08B.080000.E |Glass and Kapiloff's Glass, |Final -$100.00 C YesC No ATP-0164
Glazing Inc.
J08864.000 01.09A.051001.S [Drywall / Central Ceilings |Final $2,603.00 C YesC No ATP-0164
General Inc
Trades
PROJECT NUMBER: J08864.000 OCO: OCO-0021 Page: 1 of 4
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Job PCI Code Phase Code Description T@'ufébntractor Basis Amount Accept ATP
J08864.000 01.09C.093000.X |Tile Pavilion Floors |Final $11,002.00 C YesC No ATP-0164
Inc
J08864.000 99.970.950050.Z |Gen & Excess $481.00 C YesC No ATP-0164
Liability
Insurance
J08864.000 99.970.997000.Z |Performance & $101.00 C YesC No ATP-0164
Payment Bond
J08864.000 99.975.996000.Z [Subcontractor $71.00 C YesC No ATP-0164
Default
Insurance
[108864.000 99.999.999000.Z [Fee ] |8874.00 € YesC No ATP-0164
[TOTAL FOR PCI No. 0S-00144 | $18,366.00 |
Submitted $18,366.00 Total: $18,366.00
Amt:
PROJECT NUMBER: J08864.000 OCO: OCO-0021 Page: 2 of 4
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3.C.

Signature of the Owner indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time

The Original Contract price was
Net change by previously authorized Change Orders
Contract Price prior to this Change Order

Contract Price will be changed by this Change Order in the Amount

The new Contract Price including this Change Order will be
The Contract Time will be changed by

$94,298,030.00

$5,739,837.00

$100,037,867.00

$18,366.00

$100,056,233.00
0

The date of Substantial Completion for construction as of the date of 08/14/2024

this Change Order therefore is

Gilbane Building Company

Gilbane Building Company

Signed: 12/29/2022 9:44:11 AM Eastern Standard Time - By: Linda
Rosenberg (Senior Project Manager )

Gilbane Building Company: 10.20.0.75

Jonathan Levi Architects LLC

By:

T:tu: Project Manager

Company: Jonathan Levi Architects

Date: 01/03/23

Prilame: Carol Harris
LEFTFIELD, LLC

oy: L Staplilon

F/ : /4
Title: roject Manager

Company:

LeftField Project Management

01/03/23

Date:

Printed
Name:

Lynn Stapleton

Town of Brookline

By:

Title:

Company:

Date:

Printed
Name:

PROJECT NUMBER: J08864.000 OCO: OCO-0021

Page: 3 of 4
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3.C.

PROJECT NUMBER: J08864.000 OCO: OCO-0021

Page: 4 of 4
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3.C.

Gilbane Building Company

Authorization To Proceed Gm

CONTRACT FOR: Brookline - Driscoll School PROJECT NUMBER: J08864.000
OWNER: Town of Brookline ATP NO: ATP-0164
ADDRESS: 333 Washington Street ATP VERSION: 0]
Brookline , MA, 02445 DATE OF ISSUANCE: 10/17/2022
SUBMITTED BY: Gilbane Building
Company
ARCHITECT: Jonathan Levi Architects LLC, Mark Warner ALTERNATE
TRACKING #:

The Contract Documents are hereby amended to include the additional Work described below, which is outside of the current scope of the
Work and constitutes a change.

Upon Owner approval, Gilbane Building Company will proceed with the Work promptly.

Costs as incurred are in addition to the current contract Sum and will be invoiced and paid on a monthly basis and identified as separate items
within the requisition. Once final cost of the Work involved and change in Sum and Time (if any) are fully determined, it will be submitted for
inclusion in a final Change Order adjusting the Contract Sum and/or Time.

TITLE: PR #30 Toilet Room Maodifications-Pavilion,Central,&Polybois

DESCRIPTION: This ATP represents the tile portion of PR #30 toilet room modifications with the addition of tile and back splash in toilet and
locker rooms.

Attachments:
|Number ]Description: |PCI Number ]Change Date ]Revision
|ooooooo1 | ATP-164 Backup.pdf | |10/17/2022 ]
The Following information is provided by Gilbane Building Company
Method of determining change in Contract:

[¢ Guaranteed Maximum Price [~ Cost Plus Fee [~ Unit Price ™ Lump Sum
[~ Other

Change In Contract Sum

Dollar Amount: $18,366.00
[v Fixed [~ Maximum [~ Estimated [~ Time and Material

Change In Contract Time

Time (Days): TBD
[~ Fixed [~ Maximum [V Estimated
|Job |PCI No. ]Description ]Phase Code ]SubContractor |Amount |Accept?
|308864.000 ]05-00144 ’Millwork ]01.06A.053ooo.>< ]Polybois Inc |$3,334.00 |r YesC No
’J08864.000 ’08—00144 ’Glass and Glazing ’01.088.080000.E Kapiloff's Glass, ’-$1oo.oo ’(‘ YesC No
Inc.

PROJECT NUMBER: J08864.000 ATP NO: ATP-0164 Page: 1 of 3
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[70b [PCI No. [Description [PHase Code [SubContractor  [Amount [Accept?

J08864.000 0S-00144 Drywall / General 01.09A.051001.S [Central Ceilings Inc |$2,603.00 C YesC No
Trades

l108864.000 |os-00144 [Tile 01.09C.093000.X  [Pavilion Floors Inc [$11,002.00 |€ Yes€ No

J08864.000 0S-00144 Gen & Excess 99.970.950050.Z $481.00 C Yes(C No
Liability Insurance

J08864.000 0S-00144 Performance & 99.970.997000.Z $101.00 C YesC No
Payment Bond

J08864.000 0S-00144 Subcontractor 99.975.996000.Z $71.00 C YesC No
Default Insurance

108864.000 0S-00144 Fee 99.999.999000.Z [8874.00 | Yes@ No

[TOTAL FOR PCI No. 0S-00144 | $18,366.00 |

Submitted Amt:

$18,366.00

PROJECT NUMBER: J08864.000 ATP NO: ATP-0164 Page: 2 of 3
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Gilbane Building Company

Jonathan Levi Architects LLC

LEFTFIELD, LLC

Town of Brookline

3.C.

Signed: 10/19/2022 5:07:08 AM Eastern Standard Time - By:

Gilbane Building Company

Kathryn Hurley {Project Executive )

Gilbane Building Company: 10.41.24.160

By:

Title:

Company:

Date:
Printed

Project Manager

Jonathan Levi Architects

12/14/22

Carol Harris

By:

Title:

Company:

Date:
Printed

By:

Title:

Company:

Date:

Printed
Name:

PROJECT NUMBER: J08864.000 ATP NO: ATP-0164 Page: 3 of 3
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3.C.

GIEN

Date: 10/17/2022
Revised:
Project Name: Michael Driscoll School
Project No: J08864
Change Summary
Change Number: 0S-00144
Description: PR #30 Toilet Room Modifications- Pavilion- Toiler Room Tile
Bid Package / Scope of Work Subcontractor Cost
02A Abatement / Demolition American Environmental $0.00
03A Concrete Marguerite Concrete, Inc. $0.00
05A Structural Steel SuperMetal Structures Inc. $0.00
06A Millwork Polybois $3,334.00
07C Metal Panel Salem Glass Company $0.00
07D Spray Fireproofing Ricmor Construction, Inc. $0.00
08A Storefront Salem Glass Company $0.00
08C Doors, Frames, and Hardware Kamco Supply Corp. of Boston $0.00
09A Drywall & General Trades Central Ceilings, Inc. $2,603.00
09G Resinous Floors Stonhard $0.00
09H Carpeting Capital Carpet & Flooring Specialists $0.00
10A Specialties Managanaro $0.00
10B Signage Metro Signs $0.00
11B Gym Equipment and Bleachers The Pappas Co. $0.00
11C Food Service Equipment Kitteridge Equipment Company, Inc. $0.00
11D Theater Equipment Barbazon $0.00
31A Site Enabling J. Derenzo Co. $0.00
32A Landscaping Greenscape $0.00
Subguard Insurance (CDI) 1.20% $71.00
Subcontractor Total $6,008.00
Bid Package / Scope of Work Trade Contractor Cost
04A Masonry Fernandes Masonry, Inc. $0.00
05B Miscellaneous & Ornamental Iron United Steel, Inc. $0.00
07A Waterproofing and Caulking Armani Restoration, Inc. $0.00
07B Roofing and Flashing J.D. Rivet & Co. Inc. $0.00
08B Glass and Glazing Kapiloff's Glass, Inc. ($100.00)
09B Resilient Flooring CJM Services, Inc. $0.00
09C Tile Pavillion Floors, Inc. $11,002.00
09D Painting Color Concepts Inc. $0.00
09E Acoustical Ceiling Tile The Cheviot Corporation $0.00
14A Elevator Delta Elevator Service Corp. $0.00
21A Fire Protection Johnson Controls Fire Protection LP $0.00
22A Plumbing Enabling. Patrick J. Kennedy & Sons, Inc. $0.00
23A HVAC Patrick J. Kennedy & Sons, Inc. $0.00
26A Electrical Wayne J Griffin Electric, Inc. $0.00
Bond (included in above cost)
Trade Contractor Total $10,902.00
Subcontractor/Trade Contractor Total - $16,910.00
General Conditions $0.00
CM Bond 0.600% $101.00
Total CCIP 2.750% $481.00
Fee 5.00% $874.00
TOTAL $18,366.00
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Pavilion Floors Inc.

PROJECT NAME

COR NUMBER
COR DATE

Brookline Michael Driscoll

PR-30

7/15/2022

NAME OF FIRM SUBMITTING CHANGE ORDER

3.C

PROJECT NO.

COR DESCRIPTION

CONSTR. MGR

Gilbane Building Company

0S-144 / PR-30 Toilet Modify

FORMAT FOR SUBMISSION OF CHANGE ORDER REQUEST
WORK OF SUBCONTRACTOR

Pavilion Floors Inc.

1. DIRECT LABOR: SUBCONTRACTOR:

Use only Prevailing Wage Rates or Approved "Other" Wages and Rates

Allowable Excess fringes are those fringes required to be paid per union contract which exceed the contract prevailing wage and have been approved.

Please provide separate LS price on Subcontractor Company Letterhead

These values shall be taken from the Rate Approval Sheet, after its approval.
Total Direct
Trade Classification Total Hrs. Worked . . Total Cost for Base Total Cost for ( ;ah(; Fost)
Wage Rate xcees ¥ringes per Wages (subject to | Approved Excess ess Fringes
Hour . .
ins/taxes) Fringes
Local 3 Mechanic Deduct (712.00) $ 13159 | $ = $ (93,692.08)| $ - $ (93,692.08)
Local 4 Mechanic Add 896.00 $ 13159 | $ = $ 117,904.64 | $ - $ 117,904.64
$ - $ - $ -
$ - $ - $ -
$ - $ - $ -
$ - $ - $ -
TOTAL BASE, EXCESS AND DIRECT LABOR COSTS | $ 24,212.56 | $ - $ 24,212.56
2. MATERIALS: SUBCONTRACTOR: (For extensive material lists, attach detailed backup and enter as a lump sum below)
Material Description Qty Unit Cost Per Unit Total
WT1 DEDUCT: Daltile Retro Rounds (1.00) Unit $ 83,354.00 | $ (83,354.00)
WT1 Add A.O. Color Story 2"x 8" 0061 1.00 Unit $ 63,250.00 | $ 63,250.00
WT2A AO Color Story 1x3 010 Scarlet 1.00 Unit $ 1,773.00 | $ 1,773.00
WT2B AO color Story 1x3 0075 Lemon Zest 1.00 Unit $ 949.00 | $ 949.00
WT2C AO color Story 1x3 0076 Green Apple
1.00 Unit $ 1,773.00 | $ 1,773.00
WT2D AO Color Story 1x3 0676CGreerrmppie= 1.00 Unit $ 1,300.00 | $ 1,300.00
TOTAL MATERIALS COST:[$  (14,309.00)|

[Floor 4 = Sapphire Blue
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Pavilion Floors Inc.

PROJECT NAME . . X PROJECT NO. CONSTR. MGR Gilbane Building Company
Brookline Michael Driscoll
PR-30
COR NUMBER COR DESCRIPTION |OS-144 / PR-30 Toilet Modify
COR DATE 7/15/2022
FORMAT FOR SUBMISSION OF CHANGE ORDER REQUEST
WORK OF SUBCONTRACTOR
NAME OF FIRM SUBMITTING CHANGE ORDER | Pavilion Floors Inc.

3.C.

3. EQUIPMENT: SUBCONTRACTOR: (For extensive equipment lists, attached detailed backup and enter as a lump sum below)

Equipment Description

Qty

Unit

Cost Per Unit

Total

AlAalA || |PA

4. SUB TOTAL SUBCONTRACTOR DIRECT COST FORITEMS 1., 2. & 3.:

TOTAL EQUIPMENT COST:l $

5. MISC. LUMP SUM SERVICES PROVIDED TO SUBCONTRACTOR (POLICE DETAIL, UTILITIES, ETC.):

SUB TOTAL:| s

9,903.56 |

Description of Miscellaneous Lump Sum Service - attach backup

Total

A|lA|A | |PL A

TOTAL MISC. LUMP SUM SERVICES COST:l $
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Pavilion Floors Inc.

PROJECT NAME . . X PROJECT NO. CONSTR. MGR Gilbane Building Company
Brookline Michael Driscoll
PR-30
COR NUMBER COR DESCRIPTION|0OS-144 / PR-30 Toilet Modify
COR DATE 7/15/2022
FORMAT FOR SUBMISSION OF CHANGE ORDER REQUEST
WORK OF SUBCONTRACTOR
NAME OF FIRM SUBMITTING CHANGE ORDER | Pavilion Floors Inc.
6. SUB ALLOWED 5% O&P Mark Up - MISC. LUMP SUM SERVICES: 5.00% I $ -
7. SUB TOTAL SUBCONTRACTOR LINE ITEMS 4., 5. & 6.: SUB TOTAL: I $ 9,903.56 I
8. INSURANCE AND TAXES ON SUBCONTRACTOR BASE LABOR ONLY:
Total Base Wages Subject to Insurance and Taxes from Item 1 above (If zero, use total direct labor cost) $ 24,212.56
Insurance & Taxes Rate (30% unless a higher rate has been formally approved by DCAM) 0.00%
TOTAL COST INSURANCE AND TAXESl $ - |
9. OTHER APPROVED SUBCONTRACTOR DIRECT LABOR EXCESS FRINGE BENEFITS:
(i.e.: Apprentice Training, Education Fund, Legal, Travel, ETC.) --> excess fringes from Item 1 above TOTAL EXCESS FRINGE BENEFITS:l $ - |
10. OVERHEAD AND PROFIT OF SUBCONTRACTOR:
Subcontractor can charge 15% of actual total cost of Item 4. For a net CREDIT change order amount, use 0% 10.00% x ITEM 4: | $ 990.36 |
11. TOTAL OF ITEMS 7., 8. (A. or B.), 9. and 10.
TOTAL COST OF WORK PERFORMED BY SUBCONTRACTOR :| $ 10,893.92
11a. SUBCONTRACTOR PREMIUM FOR BOND
Required for CM trade subcontractors
Precentage of approved bond x item 11. 1.00% x ITEM 11: | $ 108.94 |
12 TOTAL COST OF WORK PERFORMED BY SUBCONTRACTOR, including bond cost I $11,002.86 I
Enter the Value of Item 12 on the Summary Sheet
NOTES:
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Pavilion Floors Inc.

PROJECT NAME

COR NUMBER
COR DATE

Brookline Michael Driscoll

PR-30

7/15/2022

NAME OF FIRM SUBMITTING CHANGE ORDER

PROJECT NO.

CONSTR. MGR

Gilbane Building Company

COR DESCRIPTION |0S-144 / PR-30 Toilet Modify

FORMAT FOR SUBMISSION OF CHANGE ORDER REQUEST

WORK OF SUBCONTRACTOR

Pavilion Floors Inc.
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PROPOSAL #: 388600 - 26
Date: August 25, 2022
To:

Gilbane Building Company
10 Channel Center St., Suite 100
Boston, MA 02210

Change Request Reference

Reference: PCl # 0S-144
Ticket: Addenda # PR-30
Date:

Work Description: Added tile locations

Attn:

3.C.

Phone
Fax

(508)238-6985
(508)238-2191

C E N T R A L°

SPECIALTY CONTRACTING YOU CAN BUILD ON

Phone: 617-960-2956

Project: Driscoll School

64 Westbourne Terrace
Brookline, MA 02446
Central Job # 388600 -

GC Job # J08864.000
GC Reference:

Central Ceilings, Inc. will perform the following work in accordance withPCl # 0S-144 Addenda #PR-30 Added tile locations for the above

referenced project.

Scope of Work:
Supervision & Coordination

Added tile locations at tiolet rooms, additional material & labor to install Tile backer board.

Install Added AP per elevations Qty-4.

*Excludes tiolet room's at Floor O See A463 & A464
Material:
-320 SF 5/8" Drywall Type X
320 sf 1/2" Tilebacker 4 x 8

Labor:

Carpenter Foreman
Straight Time

Carpenter Journeyman
Straight Time
Straight Time

Taper Journeyman
Straight Time

Miscellaneous Job Cost:
Install AP (Furnish B.O)

1.00

16.00
-4.00

-4.00

hours @

hours @
hours @

hours @

(5183.60)
$595.00
Subtotal: $411.40
OH&P 10% $41.14
$116.02 = $116.02
S$115.53 = $1,848.48
$115.53 = (5462.12)
$112.91 = (5451.64)
Subtotal: $1,050.74
$1,000.00
Subtotal: $1,000.00
OH&P 10% $100.00
GRAND TOTAL: $2,603.00

Thank you for the opportunity to price this additional work. Price is valid for thirty days. Signed Central Ceilings, Inc. Change Order Requests
and/or Proposals are legal tender to bill against on the next requisition period. The construction schedule shall be subject to material
availability. Please call if you need additional pricing or to review the scope of work in further detail.

Sincerely,

Central Ceilings, Inc.

Acceptance:

Gilbane Building Company

026_0S-00144 PR #30 Toilet Room Modifications CO%age_ 35



3.C.

Request for Quotation

G cilbane

Project Name:Brookline - Driscoll PCI:05-00144

School

Gilbane Project No.:108864.000 Due Date:07/13/2022
Attention:Chris King Date Issued:7/6/2022 4:07:36 PM

To:Kapiloff's Glass, Inc.
5 Hoosac Street

Adams
MA
01220

Contract:108864.000-0016

PCI Subject;PR #30 Toilet Room Modifications- Pavilion- Toilet Room Tile
Scope:

Please review the attached PR #30 toilet room modifications dated 7/5/2022. Please advise if there is an cost impact.

Attachments:
Number Title Change Date Revision

CoR#T Cnedif- % -25~2027

i~ Do Not Proceed, submit quotation only ™ Submittal(s) required [~ Proceed with the work & submit quotation

Return this request with your quatation noted below and attach all detailed documentation for the change outlined above. Your gquotation will
not be considered valid unless detailed documentation is included. Failure to comply will result in payment delays.

Section to be Completed by the Trade Contractor

I~ No Change to contract price or schedule

The following pricing is for the changes outlined above. Zero ($0) dollars have been entered for changes that have no cost impact.

Job Phase Code Description Quoted Amount Diversity Participation
J08864.000 01.08B.080000.E Glass and Glazing

$.

$0

This change increases/(decreases} our Disadvantaged Business Enterprise participation by the below amounts which are inciuded in the above
juotation:

ﬁﬁasé Code [[Company (Minority) (Women) |{{(Small) lother Disadvantaged |
E MBE o e e i -—WBE— - SB-E. NN SR DBE - - 1

R e TO0 —

01.08B.08C000.E  [Kapiloff's Glass, | - 5 | I
Inc. |.' % % Y %o % |

The above changes will necessitate additional days extension of the origiﬁaFI contract completion date by
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5 Hoosac Street

Adams, MA 01220
T: 844-527-4527 F: 844-634-5277
CHANGE ORDER REQUEST
KGI COR.# 1 Date: August 25, 2022
To: Linda Rosenberg From: Chris Kingsbury
Gilbane Building Company
10 Channel Center Street, Suite
100 Via: email

Reference : Michael Driscoll School

Scope Description: Credit PR # 30

Scope Cost: Credit 100.00

Details: Credit for shortening a mirror 6" Less then plans

Per Peter Kapiloff CR 100.00
Subtotal $ -
10% OH&P § -

Additional Bond (1.5%) $ -

Total $ 100.00
Work will be done upon issuance of Change Order to our Chapter 149 Subcontract.
Approval:
Signed Date
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Signatures

Gilbane Building Company

Glibane Building Company

Signed: 7/6/2022 4:07:36 PM Eastern Standard Time - 8y: Colleen
Shouldice, {Senior Project Engineer )

Gilbane Building Company: 10.20.1.96

Kapiloff's Glass, Inc.

By: Y e

Title: PM’F;'H:-:}. /’44.;4;;,-1"
Company: Ja .".’Jf ﬁ“E &,r_’a'i S
Date: K-~25~ 2oz T

Pr"ﬂm: ZA’O(-E K*t“ﬁféu”’y
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Request for Quotation
(RFQ)

Silbane

Project Name:Brookline - Driscoll PCI:0S-00144
School

Gilbane Project No.:J08864.000 Due Date:07/13/2022

Attention:Stephan Ro Date Issued:7/6/2022 4:00:57 PM

To:Polybois Inc
739 Rue Monfette

Thetford Mines

QC
G6G 7K7

Contract:J08864.000-0037

PCI Subject:PR #30 Toilet Room Modifications- Pavilion- Toilet Room Tile
Scope:

Please review the attached PR #30 toilet room modifications dated 7/5/2022. Please advise if there is an cost impact.
Attachments:

Number Title Revision

Change Date

[# Do Not Proceed, submit quotation only [~ Submittal(s) required [~ Proceed with the work & submit quotation

Return this request with your quotation noted below and attach all detailed documentation for the change outlined above. Your quotation will
not be considered valid unless detailed documentation is included. Failure to comply will result in payment delays.

Section to be Completed by the Trade Contractor

[~ No Change to contract price or schedule

The following pricing is for the changes outlined above. Zero ($0) dollars have been entered for changes that have no cost impact.

Job Phase Code Description Quoted Amount Diversity Participation
J08864.000 01.06A.053000.X Millwork

$_ 3333,84%

$0

This change increases/(decreases) our Disadvantaged Business Enterprise participation by the below amounts which are included in the above
quotation:

Phase Code Company (Minority) (Women) (Small) Other Disadvantaged
MBE WBE SBE DBE
01.06A.053000.X ||Polybois Inc
0 % 0 % 0 % 0 % 0 %

The above changes will necessitate additional days extension of the original contract completion date by
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_...days

Note that any days extension requested will require substantiating documentation to support the request for time including demonstration of
the direct impact to the critical path. If left blank, no additional time extensions will be accepted.

Upload Your Supporting Documentation Here

_—

POLYBOIS INC.

MENUISERIE ARCHITECTURALE / ARCHITECTURAL MILLWORK
/ Tel.: (418) 338-4638 / 1-800-463-6322 / Fax: (418) 338-8059

Internet: http:/fwww. polybois.ca / E-mail: luc.m@polybois.ca

TO:  William Heiberger DATE: 2022-07-06
Gileane Building Company Brookling Michael Driscoll School
PROJET:
CONTRAT #: C-1987
CLIENT REF : PR #30
401 - 640 - 4336 |POLYBOIS REF: P-3
MODIFICATION

Add - 4" Backsplash at bathroom vanites (11 elevations) . Rooms 0814,
0816, 0820, 0830, 1220, 1228, 2229, 3210, 3228, 4210, 4228 : REF: 5/AB02
- Material: Dupont Corian - Designer White 1/2".

Material 131723 %

Fabrication 7,38 78%/h 575,52 %

Shipping 151,42 %

Installation 7,12 120%h 854,82 %

O.H.P..15% 434,85 %

Bond/QCP 0% 0,00 $ 333384 %
TOTAL USD$ 3333,84%

ADD 0 days to schedule

APPROVED & AUTHORIZED BY: BY: POLYBOIS INC.
MAME AND TITLE Luc McCutcheon, eng.

President, General Manager

luc. m@polybois.ca

DATE

Licence RBQ: 1208-3739-90
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Signatures

Gilbane Building Company

Gilbane Building Company

Signed: 7/6/2022 4:00:57 PM Eastern Standard Time - By: Colleen
Shouldice, (Senior Project Engineer )

Gilbane Building Company: 10.20.1.96

Polybois Inc

sy: STEPHAN ROY
ritte: PROJECT DIRECTOR
company: POLYBOIS

pate:  2022-07-06

P ane: S Gy
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J\ PROPOSAL REQUEST

To: Lynda Callahan
Project Name: Driscoll School Date of Issuance: July 5, 2022
Project No.: 1823 Proposal Request No.: 030
Re: Toilet Room Modifications
DESCRIPTION:

Make the following changes to the Toilet and Locker Rooms as shown in the attached sketches and described below and provide a

separate cost for each.

1. Toilet Room Modifications:
e Substitute American Olean’s 2 x 8 Color Story Wall (Glazed Ceramic) & 1 x 3 Color Story Mosaics for the Daltile Retro
Rounds wall tile and install per the attached sketches. The typical field color in all locations shall be Matte Designer
White 0061(1). Accent colors shall be Scarlet 0010(3) for Floors 0 & 1 (red); Lemon Zest 0075(3) for Floor 2 (yellow);
Green Apple 0076(3) for Floor 3 (green); Sapphire Sky 0070(3) for Floor 4 (blue).
e Provide a solid surface backsplash at all toilet room sink with solid surface counters and reduce mirror height as
indicated in 5/A602.

2. Toilet Accessories Modifications:

e Paper Towel Dispensers: Substitute a wall mounted paper towel dispenser for the recessed model specified as shown

in the attached sketches. Paper towel dispenser to be San Jamar Integra Lever Roll Towel T850BK.

e Sanitary Products Dispensers: Install Sanitary products dispensers in all women’s toilet rooms where shown in the

attached sketches. Unit to be Evogen EV2, Pad/Tampon Dispenser.

e Toilet Paper Dispensers: Substitute 3-roll toilet paper dispensers for the two-roll units specified. Toilet paper dispensers

shall be Royce Rolls Stainless Steel Standard Triple (Three-Roll) Toilet Paper Holder Dispenser - #TP-3 with #TP-Clip
e Soap Dispensers: Soap dispensers shall be provided and installed by the Owner.

ATTACHMENTS:
A460  Enlarged Plans, RCP Interior Elevations - Toilets
A461  Enlarged Plans, RCP Interior Elevations — Toilets
A462  Enlarged Plans, RCP Interior Elevations — Toilets FL1
A463  Enlarged Plans, RCP Interior Elevations — FLO Toilets and Staff Shower
A464  Enlarged Plans, RCP Interior Elevations — Locker Rooms
A465  Enlarged Plans, RCP Interior Elevations — Health Office and Locker
A602 Interior Wall Sections

Please submit an itemized quotation for the changes in the Contract Sum and/or Contract Time incidental to potential modifications to the Contract Documents
described herein. This is not a change order nor a direction to proceed with the work described herein. The additions, deletions, or modifications described herewith
are for information only. Changes to the contract will be accomplished by Change Order or Construction Change Directive.

JONATHAN LEVI ARCHITECTS
266 Beacon Street, Boston, MA 02116
T617 4379458 | F 617 437 1965 | www.leviarc.com
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3.D.
CHANGE JB#O?R OWNER

O
ORDER ARCHITECT =
CONTRACTOR b
AIA DOCUMENT G701 FIELD O
OTHER 0
PROJECT: Brookline High School CHANGE ORDER NUMBER:  007-REV
115 Greenough Street DATE: 01/11/23
BROOKLINE, MA 02445 ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: CONTRACT DATE: March 29, 2022
LAMBRIAN CONSTRUCTION Corp. CONTRACT FOR: 3rd Floor Renovation & Quad Repairs
The Contract is changed as follows: Approved Values
PCO#03 - Removal of Debris in Basement Pit $7,017.00
PCO#04 - Coring for additional testing @ Basement Pit $6,392.00
PCO#05R - Tile Work # 3rd Floor Corridors $83,800.00
PCO#08 - Per RFI 11: Corridor Fire Doors demolition $2,336.00
PCO#10 - Per RFI 58: Corridor Doors Demolition $1,125.00
PCO#30R - Corridor Benches Back Panels $27,974.00
PCO#57 - Landscape: New Planting at Quad $1,292.00
TOTAL " $129,936.00

APPROVED:
<~ President

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was

Net change by previously authorized Change orders

The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was

The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)
(unchanged) by this Change Order in the amount of

The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be

The Contract Time will be (increased) decreased) (unchanged) by
The date of Substantial Completion as of the date of this Change Order therefore is

AlA Form G701

$8,482,000.00

$427,835.60

$8,909,835.60

$129,936.00

$9,039,771.60
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NOTE: This summary does not reflect changes in the Contract SUI3, {Qﬂ:ﬁﬂﬁme or Guaranteed Maximum Price which

have been authorized by Construction Change Directive.
William Rawn Associates, Architects Inc. Lambrian Construction Corporation Town Of Brookline
ARCHITECT CONTRACTOR OWNER
27 School Street, Boston ma 02108 333 Washington St, Brookline, Ma 02445
Address A_/;‘ QI_A Address
Andrew Jonic, AIA
Assoc. Principal

420 Turnpike St},et, CW’ Ma 02021

BY BY James Lambrianidis - President BY

DATE 11212023 DATE 12/28/2022 DATE

AlA DOCUMENT G701 - CHANGE ORDER - 1987 EDITION - AIA REGISTERED - COPYRIGHT 1987 - THE
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N. W., WASHINGTON, D. C. 20006 G701-1987
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LamerBy EONsTRUCTION Corp.

General Contractors

420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-110C / Fax: (781) 461-9885

June 10, 2002

WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:
BROOKLINE HIGH 5CHQOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS

115 Greenough Street
BROOKLINE , MA 02345

COP 03 - CHANGE ORDER PROPOSAL 03

OBJECT:

Removal of debris @ pit in the basement

| rem#] DESCRIPTION [wnit | orv | $7unit [ subtotal | | TOTAL |
Quote:
See NG Environmental Proposal - dated 06/09/22 $5,200.00
G.C. Fees (10%} - ADD % 10.00% $520.00
$5,720.00
Bond Fee {1.5%) - ADD % 1.50% $85.80
TOTAL $5,805.80 $5,805.80
Labor: ADD
(1} superintendent - 8hrs @ $97.50/hr hrs 8 $97.50 $780.00
insurance and Tax on Labor {(33%) % 33% §257.40
Subtota! $1,037.40
G.C. Fees {15%) - ADD % 15.00% $155.61
$1,193.01
Bond Fee (1.5%) - ADD % 1.50% §17.50
Subtotal $1,210.91 $1,210.91
TOTAL 47,016.73
SAY: $7,017.00

TOTAL ADD AMOUNT: Seven Thousand Seventeen Dollars

Sincerely,

Alex Galanos - Project Manager

Lambrian Construction, Corp
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3.D.

N G Environmental Contractors,Inc.

Asbestos Abatement-Lead Paint - Selective Demolition - Mold « Haz-Mat

Date: 06/09/2022

To Alex Galanos
Estimator/Project Manager
Lambrian Construction

Project: Brookline High Schoo!

Re: Selective demolition

PROPOSAL SUMMARY:

NG Environmental Contractors, LLC is pleased to submit this proposal for the aforementioned project, to be completed
for the lump sum of $ 5,200.00 {Five Thousand Two Hundred Dollars) for the scope or work listed below in this proposal.
NG Environmental Contractors will supply all taber, equipment, materials, and disposal to complete the scope of work
listed below. NG Environmental Contractors will require the owner to provide power and water to complete this scope
of work listed in this proposal. Please note: Proposal is based on prevailing wage rates and void after ninety (90) days.

SCOPE OF WORK:

Removal and disposal of construction debris at pit basement level

Respectfully submitted

Nolberto Galicia

NG Environmental Contractors Inc

9 Osgood Street, Lawrence, MA 01843
Office 978-794-7922 Fax 978-794-7923
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LAMB!?NBNSTRUCTION Corp.
eneral Contractors

420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-1100 / Fax: (781) 461-9885

June 10, 2002

WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:
BROOKLINE HIGH SCHOOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS

115 Greenough Street
BROOKLINE , MA 02445

COP 04 - CHANGE ORDER PROPOSAL

OBJECT:

Cost to perform coring services at pit (spinkler room) for additional testing and shoring reinforcement of pit and
tunnel

Note:

Cost for engineering details of cores: EXCLUDED

Cost of core repairs/infill: EXCLUDED

| Hem# | DESCRIPTION | unit | Qv | $/unit | Subtotal | | TOTAL |
Quote:
See LOTHROP Quote, dated 06/10/2022
A) Core samples for Engineering assessment LS 1 $3,250.00 $3,250.00
C) Additional Shoring Scope LS 1 $2,475.00  $2,475.00
Subtotal $5,725.00
G.C. Fees (10%) - ADD % 10.00% $572.50
$6,297.50
Bond Fee (1.5%) - ADD % 1.50% $94.46
TOTAL $6,391.96 $6,391.96
SAY: $6,392.00

TOTAL ADD AMOUNT: Six Thousand Three Hundred Ninety Two Dollars

NOTE:

B) Deduct GPR Technology, per attached quote LS 1 $850.00 $850.00

Sincerely,

Alex Galanos - Project Manager Recommended for approval by the Town of
Lambrian Construction, Corp Brookline

A. Jonic ‘ .
e Lg (o
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Alex Galanos

From: Andrew Jonic <AJonic@rawnarch.com>

Sent: Friday, June 10, 2022 1:31 PM

To: Alex Galanos

Cc: Tony Guigli; andyvo@hillintl.com; Parks, lan; Warrington, Martin; Anthony Whitman; James Cusolito;
Jim Lambrianidis

Subject: RE: BHS_ 00834-22 CO-1 Proposal for Pit Coring

Categories: BROOKLINE H.S.

Hi Alex,

Our comments:

The engineer for the shoring company should submit a proposed detail to infill the cores. Another firm can fill them in;
however the “fix” should come from the shoring structural engineer.
Other than that, please submit the proposal formally like the other changes orders we’ve reviewed today.

Andy

Andrew Jonic AIA
Senior Associate
c. 617.548.4275

WILLIAM RAWN ASSOCIATES | Architects. Inc.

27 School Street
Second Floor
Boston, MA 02108
t.617.423.3470
www.rawnarch.com

From: Alex Galanos <agalanos@lambrian.com>

Sent: Friday, June 10, 2022 12:45 PM

To: Andrew Jonic <Alonic@rawnarch.com>

Cc: Tony Guigli <tguigli@brooklinema.gov>; andyvo@hillintl.com; Parks, lan <lanParks@hillintl.com>; Warrington,
Martin <MartinWarrington@hillintl.com>; Anthony Whitman <awhitman@Ilambrian.com>; James Cusolito
<jcusolito@lambrian.com>; Jim Lambrianidis <jlambrianidis@lambrian.com>

Subject: BHS 00834-22 CO-1 Proposal for Pit Coring

[External]

Andrew,

Please see Lothrop’s proposal below for additional work to be performed at the Pit in the basement.
Please review and let us know if it is acceptable to proceed. | will prepare a change order.

Thank you,
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3.D.

ALEX GALANOS

Project Manager / Estimator
Lambrian Construction Corp.
420 Turnpike Street

Canton, MA 02021

T.781-461-1100
F. 781-461-9885

EMBEIAH

Hi Alex,

Please find pricing for our team to perform coring services at Brookline High School below as requested:

a.) Core Samples for Engineering Assessment:

1. Subcontractor GPRS, Inc to provide service to identify slab thicknesses, identify stratum, define
location of structural elements in slab, and locate underground utilities if present where coring
samples must be taken at three (3) locations;

2. Coring drill equipment rental;

3. One (1) foreman for one (1) 8-hour shift to take core samples at three (3) locations;

4. Engineer's recommendations shall be provided for repair to coring locations;

5. Repair to locations where core samples must be taken to be performed by others.
TOTAL PRICE................. $3,250.00 LUMP SUM

b.) Deduction if GPR technology provides adequate information
Reduce the total price listed above in item "b" if GPR technology provides adequate information and coring is
not required.

TOTAL DEDUCTION........ccovvvuuunnnnnnnn (5850.00) LUMP SUM

c.) Additional Shoring Scope:

This price includes additional labor and equipment required to modify design, install, and remove shoring
inside 6' W X 20' L X 53" deep cavity in the fire protection room.
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3.D.

TOTAL PRICE............. $2,475.00 LUMP SUM
Thank you,
Patrick

Patrick R. Lothrop

President & CEO

Lothrop Companies, Inc
30 Winter Street
Malden, MA 02148-1426

Cell: (617) 817-0356
Office: (781) 324-3021
Fax: (781) 324-3021

Web: www.lothropco.com

Scaffolding & Shoring Specialists | Lothrop Co

LOITHROP

Companies, Inc
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Alex Galanos

From: Alex Galanos

Sent: Thursday, June 16, 2022 12:09 PM

To: Andrew Jonic

Cc: Colleen de Matta; Mark Borreliz; Tony Guigli; andyvo@bhillintl.com; Parks, lan; Kalous, Paul
(PaulKalous@hillintl.com); Jim Lambrianidis

Subject: RE: BROOKLINE HS_ Tiles Proposal Breakdown

Andrew,

Per your request, below is he cost breakdown:
e Furnish & Install cost of New Tiles: $40,310.00
e Cost of Cleaning, Prep and Installation of Salvaged Tiles: $41,055.00
e Cost to Repair & Clean existing Tiles @ 3™ Floor Corridor: $ 27,435.00

Let me know if you have any questions.

Thank you,

ALEX GALANOS
Project Manager / Estimator

Lambrian Construction Corp.
420 Turnpike Street

Canton, MA 02021

T. 781-461-1100

F. 781-461-9885

EMBEIAH

From: Andrew Jonic <AJonic@rawnarch.com>

Sent: Tuesday, June 14, 2022 11:40 AM

To: Alex Galanos <agalanos@Ilambrian.com>

Cc: Colleen de Matta <CdeMatta@rawnarch.com>; Mark Borreliz <mborreliz@rawnarch.com>; Tony Guigli
<tguigli@brooklinema.gov>; andyvo@hillintl.com; Parks, lan <lanParks@hillintl.com>; Kalous, Paul
(PaulKalous@hillintl.com) <PaulKalous@hillintl.com>; Jim Lambrianidis <jlambrianidis@lambrian.com>
Subject: RE: BROOKLINE HS_ Tiles Proposal

Hi Alex,

There is a total of 480 sq ft of tile to be installed on this project and 5,100 sq ft of walls to be cleaned. Please ask the
subcontractor to separate the cleaning/repair of existing cost from the cost of installing new and/or salvaged tile.

Thank you,
Andy

Andrew Jonic AIA
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LAMB!?NBNSTRUCTION Corp.
eneral Contractors

420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-1100 / Fax: (781) 461-9885

July 14, 2022

WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:
BROOKLINE HIGH SCHOOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS

115 Greenough Street
BROOKLINE , MA 02445

PCO #08

OBJECT:
Demolition of Corridor Fire Doors @ Phase 1, not shown on drawings, Per RFI 011 response.

| tem# | DESCRIPTION [ unit [ aQry | $/unit Subtotal | | TOTAL |
guote:
See NG ENVIRONMENTAL proposal , date 06/16/2022 LS 1 $2,092.00 $2,092.00
Subtotal $2,092.00
GC Fees % 10.00% $209.20
Subtotal $2,301.20
Bond Fee (1.5%) - ADD % 1.50% $34.52
TOTAL $2,335.72 $2,335.72
SAY: $2,336.00

TOTAL ADD AMOUNT: Two Thousand Three Hundred Thirty Six Dollars.

Sincerely,

Alex Galanos - Project Manager
Lambrian Construction, Corp

A7

LL! é — Hill recommended for ToB approval

Recommended for ToB approval.

Andy Jonic
7/14/2022
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Date: 06/16/2022

To Alex Galanos
Estimator/Project Manager
Lambrian Construction

Project: Brookline High School

Re: COR # 2 Shoring

PROPOSAL SUMMARY:

NG Environmental Contractors, LLC is pleased to submit this proposal for the aforementioned project, to be completed
for the lump sum of $ 2,194.37 (Two Thousand One Hundred Ninety-Four Dollars and Thirty-Seven Cents) for the scope
or work listed below in this proposal. NG Environmental Contractors will supply all labor, equipment, materials, and
disposal to complete the scope of work listed below. NG Environmental Contractors will require the owner to provide
power and water to complete this scope of work listed in this proposal. Please note: Proposal is based on prevailing
wage rates and void after ninety (90) days.

SCOPE OF WORK

Man Hours 20

Rate per hour S 68.00

Sub Total S 1,360.00
Burden (35.03%) S 476.41
Total Labor S 1,836.41
Materials S 00.00
Equipment S 150.00
Disposal S 0.00
Sub Total S 1,896.41
OH $ P (15%) $  297.96
Gran Total: S 2,194.37

Respectfully submitted

Nolberto Galicia

NG Environmental Contractors Inc

9 Osgood Street, Lawrence, MA 01843
Office 978-794-7922 Fax 978-794-7923
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WORK ORDER FOR

GENERAL CONTRACTOR: LAMBRIAN CONSTRUCTION
PROJECT NAME: BROOKLINE HIGH SCHOOL DATE: 05 | /12 12022
Month Day  Yeer
PROJECT LOCATION: 115 Greenough st. Brookline, Ma Day of the Week: TN
E Monday [ Tuesday [ Wednesday @ 1 Friday
C Saturday J Sunday
i ASBESTOS ﬁ)ﬁuounou ELEAD _D HAZMAT E MOLD
No Name Hours Equipment Material
1 | Dalo Galicie g
2 A\t WAl ¢ ¢ Hevmanc\(z "f
3 A’m +‘o v AY1W€L L{
4 | o roy o o Or'\ca%a 4
5
6
7
8
9
10
11
12
13 Ea——
14 , Nz }
15 / ._/ g/
£

TOTAL HOURS:

S

Actlwty.# 1:

NG ENVIRONMENTAL CONTRACTORS ING
To perform de above-describod work

GC Representative -Signature

(/?U S5-3I,

Devra puchiiion o ballwsy (fire doors casns)
Activity # 2:
Activity # 3:
Activity #4:
1 do hereby authorize

Supervisor-Signature

NG Environmental Contractors Inc
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Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

Lambrian Construction Ci

3.D.

Lambrian Construction Corp.
420 Turnpike Street

Canton, Massachusetts 02021
P: (781) 461-1100

F: 781 461-9885

Project: 22-009 BROOKLINE High School Expansion -
3rd Floor Renovation & Quad Repairs

115 Greenough Street

BROOKLINE, Massachusetts 02445

RFI #11: Corridor partition & Doors - Demo status

Open
Submittals Admin WRA (William Raw Associates, From Alexandre Galanos (Lambrian Construction Corp.)
Architects Inc.) 420 Turnpike Street
Canton, Massachusetts 02021
May 3, 2022 Due Date May 6, 2022
Project Stage Course of Construction

Yes (Unknown) Schedule Impact TBD

Cost Code

Reference

Mark Borreliz (William Raw Associates, Architects Inc.), James Cusolito (Lambrian Construction Corp.), Colleen DeMatta
(William Raw Associates, Architects Inc.), Theodore Eliopoulos (Lambrian Construction Corp.), Alexandre Galanos (Lambrian
Construction Corp.), Nolberto Galicia (NG Environmental Contractors LLC), Tony Guigli (TOWN OF BROOKLINE), Andrew Jonic
(William Raw Associates, Architects Inc.), Paul Kalous (Hill International, Inc.), James Lambrianidis (Lambrian Construction
Corp.), Mark Sacco (TOWN OF BROOKLINE), Robert Veilleux (NG Environmental Contractors LLC), Andy Vo (Hill International,
Inc.), Martin Warrington (Hill International, Inc.), Robert Wear (Willian Rawn Associates, Architecs Inc.), Anthony Whitman
(Lambrian Construction Corp.)

Question from Alexandre Galanos Lambrian Construction Corp. on Tuesday, May 3, 2022 at 05:00 PM EDT

Per Demo contractor, the corridor partitions and doors were not shown to be removed on the drawings.

Per our field meeting with the architect on Monday 5/2, Lambrian was informed that these doors and partitions need to be
demolished.

See photos and email attached.

Please advise how to proceed

Attachments
RFI011_BHS_photo2.jpg, RFI011_BHS_photo1.jpg, RFI 11 NG environmental.pdf

» WRA Response:

1. The northern portion of the non-structural archway was
shown to be demolished in the demolition drawings.
Please see A008 and A003.

2. The doors and partitions for the remainder of the
non-structural archway should be demolished.

See additional comments on the attached photos.

-Andy Jonic
WRA
5/5/22

nted On: May 4, 2022 10:17 AM EDT
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3.D.

Alex Galanos

From: Nolberto Galicia <ngalicia@ngenvironmental.com>

Sent: Tuesday, May 3, 2022 4:38 PM

To: Alex Galanos; Nolberto Galicia; David Cacciola; Dane Hanson; Nick Rio; Anthony Whitman; James
Cusolito; Jim Lambrianidis

Subject: RE: BROOKLINE_Demo Door at Corridor

Hi Alex,

This doors and partitions was supposed to stay at the original drawings. So how you want to proceed submit a COR or
T&M.

Please advise.
Thanks

NG

Sent from my T-Mobile 5G Device

-------- Original message --------

From: Alex Galanos <agalanos@lambrian.com>

Date: 5/3/22 4:24 PM (GMT-05:00)

To: Nolberto Galicia <ngalicia@ngenvironmental.com>, Robert Veilleux <rveilleux@ngenvironmental.com>, David
Cacciola <david.cacciola@gmail.com>, Dane Hanson <dhanson@eecne.com>, Nick Rio <nickr@pjdionne.com>, Anthony
Whitman <awhitman@Ilambrian.com>, James Cusolito <jcusolito@lambrian.com>, Jim Lambrianidis
<jlambrianidis@lambrian.com>

Subject: BROOKLINE_Demo Door at Corridor

To demo, HVAC, electrical and plumbing trades:

Per Architect’s site visit last Monday 5/2, these doors and partitions at corridor need to be demolished.

Please coordinate all necessary disconnections (if any) in order for Demo to proceed

Please coordinate with the site superintendents as needed.

Tony Whitman — Shift 1 superintendent — cell: (978) 502-0464

Jim Cusolito — Shift 2 superintendent — cell: (781) 662-4273
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Thank you,

ALEX GALANOS

Project Manager / Estimator

Lambrian Construction Corp.
420 Turnpike Street

Canton, MA 02021

T. 781-461-1100

F. 781-461-9885

Sent from my Verizon, Samsung Galaxy smartphone
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PER THIS
RFI REMOVE
THE
REMAINDER
OF THIS
ARCHWAY
AND DOORS
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PER THIS
RFI REMOVE
THE
REMAINDER
OF THIS
ARCHWAY
AND DOORS
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LAMBR&I}JENSTRUCTION Corp.
General Contractors
420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-1100 / Fax: (781) 461-9885

July 14, 2022

WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:

BROOKLINE HIGH SCHOOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS
115 Greenough Street

BROOKLINE , MA 02445

PCO #10

OBJECT:

Demolition of Corridor Doors Not Show on Drawings between Rooms 368 & 373, per RFI 058 Response.

| tem# | DESCRIPTION | unit | @iy | $/unit Subtotal | | TOTAL |
Quote:
See NG ENVIRONMENTAL proposal , date 06/30/2022 LS 1 $1,007.84 $1,007.84
Subtotal $1,007.84
GC Fees % 10.00% $100.78
Subtotal $1,108.62
Bond Fee (1.5%) - ADD % 1.50% $16.63
TOTAL $1,125.25 $1,125.25
SAY: $1,125.00

TOTAL ADD AMOUNT: One Thousand One Hundred Twenty Five Dollars.

Sincerely,

Alex Galanos - Project Manager
Lambrian Construction, Corp Recommended for Town of Brookline approval

7/14/22
A Jonic

A7

Hill recommended for ToB approval.
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Date: 06/30/2022

To Alex Galanos
Estimator/Project Manager
Lambrian Construction
Project: Brookline High School
Re: COR # 5 Demo Corridor fire case no in plans

PROPOSAL SUMMARY:

NG Environmental Contractors, LLC is pleased to submit this proposal for the aforementioned project, to be completed
for the lump sum of $1,007.84 (One Thousand Seven Dollars and Eighty-Four Cents) for the scope or work listed below in
this proposal. NG Environmental Contractors will supply all labor, equipment, materials, and disposal to complete the
scope of work listed below. NG Environmental Contractors will require the owner to provide power and water to

complete this scope of work listed in this proposal. Please note: Proposal is based on prevailing wage rates and void
after ninety (90) days.

SCOPE OF WORK

Man Hours 9
Rate per hour S 68.00
Sub Total S 612.00
Burden (35.03%) S 214.38
Total Labor S 826.38
Materials S 00.00
Equipment S 00.00
Disposal S 50.00
Sub Total S 876.38
OH $ P (15%) $ 13146
Gran Total: S 1,007.84

Respectfully submitted

Nolberto Galicia

NG Environmental Contractors Inc

9 Osgood Street, Lawrence, MA 01843
Office 978-794-7922 Fax 978-794-7923
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GENERAL CONTRACTOR: LAMBRIAN CONSTRUCTION

PROJECT NAME: BROOKLINE HIGH SCHOOL

DATE: OF |
Month

2¢ 12022

Day Yeu

PROJECT LOCATION: 115 Greenough st. Brookline, Ma

Day of theWeek:
(] Monday T wednesday [ Thursday 2 Friday
O Saturday LT sUnday

[:I ASBESTOS D DEMOLITION LEAD I:I HAZMAT D MOLD
No Name Hours Equipment Material
1 f')’maa’ Samw«\d[( 3 _ 521'.,02:,1((

2 | Picpvrerto Beyes 3

3 [Jovge Aguivio” >

4 4 ‘

5

6

7

8

9

10

11

12

13

14

15

TOTAL HOURS:

sadecfiy el isnaehin N e,

Case 6\0'} fildl FI‘V\E)

; L i YD e " STE
Activity #1: I}/vvvo covrider Five

bam‘Q

Activity # 2:

Activity # 3:

Activity #4:

|1 do hereby authorize

NG ENVIRONMENTAL CONTRACTORS ING
To perform de above-describad work

T

Lol Lhs

G% Representative -Sigflature

P

NG Environmental Contractors Inc

' Supervisor-Signature
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Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings

Received From

Copies To

Activity

Question

Lambrian Construction Corp.

3.D.

Lambrian Construction Corp.
420 Turnpike Street

Canton, Massachusetts 02021
P: (781) 461-1100

F: 781 461-9885

Project: 22-009 BROOKLINE High School Expansion -
3rd Floor Renovation & Quad Repairs

115 Greenough Street

BROOKLINE, Massachusetts 02445

RFI #58: Door & wall Demo @ Corridor Phase 1

Open
Submittals Admin WRA (William Raw Associates, From Alexandre Galanos (Lambrian Construction Corp.)
Architects Inc.) 420 Turnpike Street
Canton, Massachusetts 02021
Jun 27, 2022 Due Date Jun 27, 2022
Project Stage Course of Construction

Yes (Unknown) Schedule Impact No

Cost Code

Reference

Robert Veilleux (NG Environmental Contractors
LLC)

Vicky Arana (NG ENVIRONMENTAL CONTRACTORS INC), Mark Borreliz (Wiliam Raw Associates, Architects Inc.), James
Cusolito (Lambrian Construction Corp.), Colleen DeMatta (William Raw Associates, Architects Inc.), Theodore Eliopoulos
(Lambrian Construction Corp.), Alexandre Galanos (Lambrian Construction Corp.), Nolberto Galicia (NG Environmental
Contractors LLC), Tony Guigli (TOWN OF BROOKLINE), Andrew Jonic (William Raw Associates, Architects Inc.), Paul Kalous
(Hill International, Inc.), James Lambrianidis (Lambrian Construction Corp.), Mark Sacco (TOWN OF BROOKLINE), Andy Vo (Hill
International, Inc.), Martin Warrington (Hill International, Inc.), Robert Wear (Willian Rawn Associates, Architecs Inc.)

Question from Alexandre Galanos Lambrian Construction Corp. on Monday, Jun 27, 2022 at 12:21 PM EDT

URGENT

Per attached Drawing A003, doors and Wall in corridor Phase1 are not shown to be demolished. Dwg A023 shows tiles only
to be demolished.

Please Confirm demolition of entire wall and doors.

Attachments
A023.pdf, RFI058_BHs_Door Demo @ Corridor Ph1.jpg, A003.pdf

Awaiting an Official Response

Page 1 of 1 Printed On: Jun 27, 2022 12:56 PM EDT
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KEY (DEMO PLAN)

NOT IN WORK AREA

COSMETIC IMPROVEMENTS ONLY

(OCCUPANCY LOAD NOT CHANGING)

EXISTING WALLS

WALLS TO BE DEMOLISHED

BUILT-IN CASEWORK TO BE
DEMOLISHED

MOBILE FURNITURE AND
CASEWORK; REFER TO EXISTING
MOBILE FURNITURE NOTES

DOORS TO BE DEMOLISHED

EXISTING MOBILE FURNITURE NOTES

1. (024100) CATALOG ALL FURNITURE & MOBILE CASEWORK BY ROOM
BEFORE BEGINNING RENOVATION

2. SCHOOL TO MOVE AND STORE ALL FURNITURE & MOBILE CASEWORK
FOR DURATION OF CONSTRUCTION

3. (024100) REVIEW ALL FURNITURE & MOBILE CASEWORK WITH
ARCHITECT & OWNER TO SELECT ITEMS THAT SHALL BE RETURNED TO
INDIVIDUAL ROOMS AND ITEMS THAT SHALL BE DISCARDED. COMPARE
DEMO ELEVATIONS & ENLARGED DEMOLITION PLANS WITH PROPOSED
PLANS TO QUANTIFY SCOPE OF WORK.

4. (060420) RETURN ARCHITECT- AND OWNER-SELECTED FURNITURE
AND MOBILE CASEWORK TO CATALOGED LOCATION. COMPARE DEMO
ELEVATIONS & ENLARGED DEMOLITION PLANS WITH PROPOSED PLANS
TO QUANTIFY SCOPE OF WORK.

THE NOTES ABOVE DESCRIBE A PROCESS THAT WILL BE UNDERTAKEN
AT THE COMMENCEMENT OF THE PROJECT AND WILL INVOLVE THE
OWNER, ARCHITECT, GENERAL CONTRACTOR, DEMOLITION SUB-
CONTRACTOR, AND DIVISION 06 & 09 FINISH SUB-CONTRACTORS. AS
PART OF THE INITIAL CATALOGING PROCESS, THE OWNER AND
ARCHITECT WILL IDENTIFY SPECIFIC FURNITURE & MOBILE CASEWORK
THAT WILL REMAIN AND/OR BE SALVAGED FOR REUSE AS PART OF THE
NEW WORK. PIECES NOT SELECTED DURING THIS PROCESS SHALL BE
DISCARDED.
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3.D.

GENERAL NOTES

. (013516) EXISTING-TO-REMAIN WALLS, DOORS, SYSTEMS, STRUCTURE, AND OTHER BUILDING COMPONENTS SHALL BE
PROTECTED FROM DAMAGE FOR THE DURATION OF THE DEMOLITION AND CONSTRUCTION WORK.

. (013516) EXISTING BUILDING SYSTEMS OUTSIDE OF THE IMMEDIATE WORK AREA SHALL BE KEPT ACTIVE AND
PROTECTED, EXCEPT AS INDICATED OR AS REQUIRED TO PERFORM THE WORK INDICATED IN THE DOCUMENTS. PROVIDE
OWNER WITH 48 HOURS NOTICE PRIOR TO ANY SHUTDOWN OF SYSTEMS OUTSIDE THE WORK AREA.

. (042000, 099000) WHERE EXISTING WALLS OR PORTIONS THEREOF ARE CALLED TO BE DEMOLISHED, EXISTING ADJACENT
CONSTRUCTION TO REMAIN SHALL BE REPAIRED, PATCHED, AND PAINTED AS REQUIRED TO RESTORE ITS CONDITION TO
AN EQUIVALENT LEVEL OF QUALITY AND FINISH AS NEW WORK.

. (024100) ROUGH OPENINGS CUT INTO EXISTING WALLS TO ACCOMMODATE NEW DOORS SHALL BE 1" WIDER AND 1/2"
TALLER THAN THE DOOR FRAME DIMENSION, TYP. EXAMPLE - FOR A 3'-4" X 7'-2" FRAME DIMENSION, THE DEMOLISHED
ROUGH OPENING SHALL BE 3'-5" X 7'-2 1/2". (REF. NEW DOOR SCHEDULE AS REQ'D.)

. (024100) ALL MATERIALS TO BE DISPOSED OF PROPERLY IN ACCORDANCE WITH ALL MASSACHUSETTS STATE
REGULATIONS.

. OWNER TO SALVAGE ALL DESKS, CHAIRS, AND TEACHER STATIONS PRIOR TO CONSTRUCTION

. (024100) SALVAGE ALL FIRE EXTINGUISHERS AND BLANKET CABINETS WITHIN WORK AREA AND STORE/PROTECT THEM
FOR RE-INSTALLATION.

. (024100) REMOVE ALL REMAINING CLIPS/HANGERS FROM WALLS.

. (024100) REMOVE ALL POSTERS, TAPE, FOLDER HOLDERS AND PIN-UP STRIPS FROM WALLS

. (024100) FOR INFORMATION ON DEMO OF CEILINGS, SEE RCPS. LIGHT FIXTURES, DIFFUSERS, SPRINKLERS, AND CEILING
FANS TO BE REMOVED WHERE CEILINGS ARE DEMOLISHED

. (024100, DIV 21, 22, 23, 26) FOR DEMO OF EXISTING BUILDING SYSTEMS, SEE ARCH, M, E, P, AND FP DEMO DRAWINGS

. (024100) SALVAGE EXISTING WOOD BASE AND WALL TRIM FROM DEMOLISHED WALLS AND STORE/PROTECT IN PROJECT
AREA. FURNISH WOOD BASE TO DIVISION 6 FOR SELECTIVE RE-INSTALLATION. ARCHITECT TO REVIEW SALVAGED WOOD
BASE AND TRIM, AND SELECT PIECES FOR INCLUSION IN PROJECT.

. (024100) REMOVE AND SALVAGE ALL WIRELESS ACCESS POINTS AND WALL MOUNTED TELEPHONES

. (024100) SALVAGE BLUE HALLWAY TILE WHEN PRESENT ON A WALL TO BE DEMOLISHED

. (024100) REMOVE ALL WINDOW SHADES AND SHADE ENCLOSURES

. (024100) REMOVE ALL SPEAKERS, ELECTRICAL DEVICES, AND ELECTRICAL CONDUIT ENCLOSURES (SEE ELEC DWGS)

. (024100) REMOVE ALL CLOCKS AND ASSOCIATED BOXES AND CONDUIT

. (024100) REMOVE AND SALVAGE ALL FLAGS, REMOVE AND DISPOSE OF ALL FLAG MOUNTS. ARCHITECT TO REVIEW
SALVAGED FLAGS, AND SELECT PIECES FOR INCLUSION IN PROJECT

. (024100) REMOVE ALL CHALKBOARDS, TACKBOARDS AND WHITEBOARDS. REMOVE ANY ADHESIVES AND MOUNTING
MATERIALS. SALVAGE ALL BOARD TRIM AND REMOVE ANY DEVICES OR PIN-UP STRIPS

. (024100) REMOVE AND DISPOSE ALL AC UNITS FROM WINDOWS

(024100) REMOVE AND SALVAGE ALL PROJECTORS

(024100) REMOVE ALL GAS NOZZLES AND CAP (SEE PLUMBING DWGS)
(024100) REMOVE ALL FINISH FLOORS AND UNDERLAYMENT.

(096810) GRIND DOWN CEMENTITIOUS SLAB TOPPING 1/4"-1/2".
(024100) REMOVE ALL MOVABLE CASEWORK

(024100) REMOVE ALL ELECTRICAL PULL-DOWNS FROM CEILING (SEE ELEC
DWGS)

(024100) REMOVE ALL VINYL BASE

(024100) REMOVE ALL FIN TUBE ENCLOSURES, COUNTERTOPS AND GRILLES.
ALL FRAMING TO REMAIN (UNISTRUT, STEEL ANGLES, FASTENERS, AND
WOOD FURRING AT UNISTRUT). REMOVE ALL GARBAGE, VACUUM FINS.

(024100) REMOVE ALL EMERGENCY SHOWER AND EYEWASH STATIONS AND
TERMINATE PLUMBING PER PLUMBING DWGS

(024100) REMOVE ALL PLUMBING FIXTURES (SEE PLUMBING DWGS)

(024100) REMOVE ALL COUNTERS, BACKSPLASHES, CABINETRY, AND BUILT-IN
CASEWORK. SALVAGE FRAMING (UNISTRUT, STEEL ANGLES, FASTENERS,
AND WOOD FURRING AT UNISTRUT).

(024100) REMOVE ALL WALLPAPER AND ADHESIVES. CLEAN WALL TO PREP
FOR PAINTING

REFER TO A824 & A825 FOR DEMOLITION NOTES ON QUAD GATES

EAST OF E1 - DEMOLISH FINISHED FLOOR AND
UNDERLAYMENT. GRIND DOWN CEMENTITIOUS SLAB
TOPPING 1/4"-1/2". GRINDING OF ENTIRE CONCRETE
SLAB BY 096510 RESILIENT FLOOR INSTALLER

CLASSROOMS WEST OF E1 - REMOVE FINISH FLOOR (SUBSTRATE TO REMAIN AND WOOD
WALL BASE TO REMAIN OR BE REMOVED AND SALVAGED, SEE DEMO ELEVATIONS) AT
LOCATIONS TO RECEIVE NEW FINISH FLOORING

CORRIDORS WEST OF E1 - DEMOLISH FINISHED FLOOR AND UNDERLAYMENT. GRIND DOWN
CEMENTITIOUS SLAB TOPPING 1/4"-1/2". GRINDING OF ENTIRE CONCRETE SLAB BY 096510
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THIRD FLOOR DEMOLITION PLAN

A

®

1 1/16" = 1'-0"

RE-ISSUED AS PART OF PERMIT SET

© 2013 WILLIAM RAWN ASSOCIATES, ARCHITECTS, INC.

WRA PROJECT # 21706

TOWN OF BROOKLINE

BROOKLINE HIGH SCHOOL

EXPANSION
BROOKLINE, MA 02445

THIRD FLOOR RENOVATION
AND QUAD REPAIR

ARCHITECT

William Rawn Associates, Architects, INC. (617) 423-3470
27 School Street, Second Floor

Boston, MA 02108

MEP, FP, IT, SECURITY ENGINEER

Garcia Galuska Desousa, Inc. (508) 998-5700
375 Faunce Corner Road, Suite D

Dartmouth, MA 02747

ACOUSTICS & AUDIOVISUAL

Acentech Inc. (617) 499-8000
33 Moulton Street

Cambridge, MA 02138

INTERIOR DESIGN, FF&E

Stefura Associates, Inc. (617) 723-5164
77 N. Washington Street

Boston, MA 02114

CODE CONSULTING

Hastings Consulting (508) 397-8417
142 Hanlon Road

Holliston, MA 01746

COST ESTIMATOR

PM&C Cost Estimating (781) 740-807
20 Downer Ave Suite 1C,

Hingham, MA 02043

LIGHTING DESIGNER

Horton Lees Brogden Lighting Design (857) 702-8830
233 Lewis Wharf

Boston, MA 02110

SPECIFICATIONS

Kalin Associates (617) 964-5477
1121 Washington St,

West Newton, MA 02465

HAZMAT/ABATEMENT

Universal Environmental Consultants (508) 628-5486
12 Brewster Rd.

Framingham, MA

SIGNAGE

Whitney Veigas (781) 449-1351
292 Reservoir St

Needham, MA 02494

LANDSCAPE ARCHITECT

Lemon Brooke LLC. (978) 222-3700
31 Oxbow Road

Concord, MA 01742

CIVIL ENGINEER

Nitsch Engineering, Inc. (617) 338-0063
2 Center Plaza, Suite 430

Boston, MA 02108

01/28/2022
- CONTRACT DOCUMENTS

REVISIONS:

REV. NO. DATE REVISION

2 02/11/2022 | ADDENDUM #1

5 03/30/2022 |PERMIT SET

DRAWN BY: MB
CHECKED BY: AJ

DATE: 01/28/2022

KEY PLAN: PROJECT
NORTH

DRAWING TITLE:

THIRD FLOOR DEMOLITION

SCALE: 1/16"=1'-0"

C:\Local Revit\21706-BHS-THIRD FLOOR-SUMMER 2022-REVIT20_detached_cdemattal 3GHA rvt

DRAWING NUMBER:

AOO

3/22/2022 3:53:19 PM
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AND QUAD REPAIR

ARCHITECT

01/28/2022
CONTRACT DOCUMENTS

William Rawn Associates, Architects, INC. (617) 423-3470
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BROOKLINE HIGH SCHOOL
MEP, FP, IT, SECURITY ENGINEER

Garcia Galuska Desousa, Inc.
Universal Environmental Consultants

Horton Lees Brogden Lighting Design
12 Brewster Rd.

375 Faunce Corner Road, Suite D
233 Lewis Wharf

Dartmouth, MA 02747
ACOUSTICS & AUDIOVISUAL

Acentech Inc.
INTERIOR DESIGN, FF&E

Stefura Associates, Inc.
LANDSCAPE ARCHITECT

Lemon Brooke LLC.

77 N. Washington Street
31 Oxbow Road

33 Moulton Street
Cambridge, MA 02138
Boston, MA 02114
CODE CONSULTING
Hastings Consulting
142 Hanlon Road
Holliston, MA 01746
COST ESTIMATOR
PM&C Cost Estimating
20 Downer Ave Suite 1C,
Hingham, MA 02043
LIGHTING DESIGNER
Boston, MA 02110
SPECIFICATIONS
Kalin Associates
1121 Washington St,
West Newton, MA 02465
HAZMAT/ABATEMENT
Framingham, MA
SIGNAGE
Whitney Veigas
292 Reservoir St
Needham, MA 02494
Concord, MA 01742
CIVIL ENGINEER
Nitsch Engineering, Inc.
2 Center Plaza, Suite 430
Boston, MA 02108
DRAWN BY: MB
CHECKED BY: AJ
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AND PERIMETER ALUMINUM

, CEILING GRIDS,

ISSUED AS PART OF PERMIT SET

Ly
o

TOPPING BY 1/4"-1/2". GRINDING OF ENTIRE CONCRETE SLAB BY 096510 RESILIENT FLOOR

INSTALLER

SALVAGE AED / FE CABINET
DEMOLISH WINDOW SILL

CEILING ANGLES. REMOVE ALL CEILING HANGERS AND PERIMETER TRIM FASTENERS.
REMOVE FINISH FLOOR. REMOVE UNERLAYMENT AND GRIND CEMENTITIOUS SLAB

DEMOLISH DRYWALL. SALVAGE DOOR AND FRAME

DEMOLISH BUILT IN CASEWORK
DEMOLISH PIN UP BOARD

REMOVE DOOR HARDWARE

SALVAGE WATER FOUNTAIN - SEE P DWGS
REMOVE ALL ACOUSTIC CEILING TILE
REMOVE WALL BASE

REMOVE DOOR
DWGS - PATCH AT DRYWALL LOCATIONS AND INFILL AT BRICK/TILE LOCATIONS

REMOVE CONDUIT/ELEC DEVICES AND ABANDONED BOXES/COVER PLATES

REMOVE WALL ELEMENT NOT PART OF DRYWALL OR BRICK. PATCH BRICK AND DRYWALL

@ DEMOLISH TILE AND BACKUP WALL

1)

@ REMOVE FIN TUBE COVER

)
9
O
Q@

KEYNOTES
@ DEMOLISH TILE
@ REMOVE AND SALVAGE TILE

@ SALVAGE BRICK

REMOVE WINDOW SHADE
DEMOLISH LOCKERS

SEE A020 FOR GENERAL NOTES
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LAMBI?NBNSTRUC“ON Corp.
eneral tontractors

420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-1100 / Fax: (781) 461-9885

November 11, 2022
WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:

BROOKLINE HIGH SCHOOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS

115 Greenough Street
BROOKLINE , MA 02445

PCO #30 R

OBJECT:
Per RFl 71-R1 Response:

Provide P-LAM back panels @ the back of corridor benches (14 locations) - not shown on initial documents.

| tem#] DESCRIPTION | unit | Qv | $/unit | Subtotal | Subtotal TOTAL |
Quote:
See WINDSOR's quote - dated 08/01/22, COR 2854-3R1 LS 1 $19,160.00 $19,160.00
See attached email, dated 11/11/22
Materials: ADD
Wood Studs or Metal Studs supports 2x4 LF 700 $0.95 $665.00
Fasteners, Drill Bits, Glue, Etc. LS 1 $350.00 $350.00
Subtotal $1,015.00  $1,015.00
Labor: ADD
Install Wood Studs and P-Lam back panels
2 carpenters @ 2 hrs per bench alcove - 14 Alcoves hrs 56 $83.42 $4,671.52
Insurance and Tax on Labor (30%) % 30% $1,401.46
Subtotal $6,072.98  $6,072.98
SUBTOTAL $26,247.98
G.C. Fees (5%) - ADD % 5.00% $1,312.40
$27,560.37
Bond Fee (1.5%) - ADD % 1.50% $413.41
SUBTOTAL $27,973.78
TOTAL
SAY: $27,974.00

TOTAL ADD AMOUNT: Twenty Seven Thousand Nine Hundred Seventy Four Dollars.

W Hill recommends ToB approval

Sincerely,

Alex Galanos - Project Manager
Lambrian Construction, Corp

Recommended for approval by the Town of Brookline

November 11, 2022
Andrew Jonic

William Rawn Associates, Architects Inc.

AJ_\
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Change Order Request
2458 - 3R1
ARCHITECATURAL WOODWORKING
To: Alex Galanos Date: 8/1/2022
Company: Lambrian Project: Brookline High School
420 Turnpike Street Job #: 2458
Canton, MA 02021
Phone: 781.461.1100 Subject: RFI-71 Alcove Benches
The Contract is changed as follows:
Description of Change Amount
1. Added Plam panels at 14 bench locations Furnish S 19,160.00
Material S 19,160.00
Profit 5% 958.00
Overhead 5% 958.00
Installation S -
Profit 5% -
Engineering S -
Other -
Delivery -
S 21,076.00

Please note that work will not begin without an Authorized / Signed Change Order as this is only an Estimate
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Alex Galanos

From: Thomas Heaney <TJH@windsorwoodworking.com>
Sent: Wednesday, November 9, 2022 1:02 PM

To: jimlambrianidis@lambrian.com; Alex Galanos
Subject: Bench backs

Attachments: COR 2458-3R1.pdf

Hi Jim,

Please see the attached COR for the backs of the benches. We can take off the overhead and profit to help reduce the
cost but that is the most we can take off this number. Also please keep in mind that if another millworker or trade is to
work on these benches that would void our warranty for them

Thank you

-Tom
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LAMBR;}NENSTRUCTION Corp.
eneral Contractors

420 Turnpike Street - CANTON, MA 02021
Tel: (781) 461-1100 / Fax: (781) 461-9885

November 3, 2022

WILLIAM RAWN ASSOCIATES, Architects Inc.
27 School Street
BOSTON, MA 02108

Project:

BROOKLINE HIGH SCHOOL - 3RD FLOOR RENOVATIONS & QUAD REPAIRS
115 Greenough Street

BROOKLINE , MA 02445

PCO #57

OBJECT:
F&L Landscaping
Per Field Bulletin 24: Replace Planting @ Quad.

| tem#] DESCRIPTION | unit | Qv | $/unit | Subtotal Subtotal TOTAL
guote:
See F&L Landscaping's Quote / PCO#1, dated 10/20/22 LS 1 $1,212.00 $1,212.00
Materials: ADD
N/A
Labor: ADD
N/A
Subtotal $1,212.00
G.C. Fees (5%) - ADD % 5.00% $60.60
$1,272.60
Bond Fee (1.5%) - ADD % 1.50% $19.09
TOTAL $1,291.69
SAY: $1,292.00
TOTAL ADD AMOUNT: One Thousand Two Hundred Ninety Two Dollars.
Recommended for approval by the Town of
Sincerely, Brookline
Alex Galanos - Project Manager 11/03/2022 A_L’ é .

Lambrian Construction, Corp

Andrew Jonic
William Rawn Associates
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F & L Landscaping Corporation PrOpOS al
10 Rex Drive
Braintree, MA 02184 Proposal #
Phone # 781-843-2522
. . PCO#!
asullivan@fandllandscaping.com ‘
Date
F I 10/20/2022
Brookline High School
115 Greenough St. LANDSCAPING
Brookline, MA 02445 CORPORATION
Web Site
www.FandLLandscaping.com
Description Total
Lambrian Construction
Brookline High School
115 Greenough St, Brookline MA 02445
We will provide the labor, materials and equipment to:
-supply and install 1 each 5' Common Witch Hazel
-supply and install 25 each 1 gallon Big Blue Lilyturf
For the total lump sum of: 1,212.00
Thank you for considering our proposal.
Total $1,212.00

Page: 78



3.E.

2000 EDITION

AIA DOCUMENT
Change Order

(Instructions on reverse side)

CHANGE ORDER NUMBER: 3

January 4, 2023

ARCHITECT’S PROJECT NUMBER: 2019058
2022

Exterior Envelope Repairs
Project- Brookline 5 Buildings

PROJECT:
(Name and address)

Exterior Envelope Repairs Project
Brookline 5 Buildings

Town Of Brookline

Brookline, MA

TO CONTRACTOR:
(Name and address)

Thompson Waterproofing
93 Federal Ave
Quincy, MA 02169

DATE:

CONTRACT DATE:
CONTRACT FOR:

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)
Contractor shall:
-Fabricate & install four (4) new downspouts at Fire Station #4 (2 aluminum, 2
copper) and associated elbows and straps
-Fabricate & install six (6) new conductor boxes at FS #4
-Install four (4) new wall strainers at through-wall scupper locations at FS #4
-Repair spalls and cracks on a T&M expense at FS #4

The original (Contract Sum) (GxaranteedrzximmrPree) was . 598,000.00
The net change by previously authorized Change Orders s _88,594.48
ice) prior to this Change Order was $.686,594.48
The (Contract Sum) (8 eed=MarrrrRETe) will be (increased) (decreased)
(w=bmed) by this Change Order in the amount of § 19,465.79

The (Contract Sum) (Suerz

The new (Contract Sum)
The Contract Time will be (increased) (deereased) (emermmmed ) by _twenty-one (21
The date of Substantial Completion as of the date of this Change Order therefore is January 2023

) days.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph
7.3.8 of AIA Document Azo1.

Not valid until signed by the Architect, Contractor and Owner.

ie) including this Change Order will be s_706,060.27

Russo Barr Associates Thompson Waterproofing Town of Brookline

ARCHITECT (Typed name) CONTRACTOR (Typed name) OWNER (Typed name)

%2

(Signature) (Signature) (Signature)
Andrew N. Barr, P.E.

BY BY BY
1.04.2023

DATE DATE DATE

©2000 The American Institute of Architects. Reproduction of the material herein or substantial quotation of its
provisions without written permission of the AIA violates the copyright laws of the United States and will subject
the violator to legal prosecution.

WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution.

G701-2000

OWNER
ARCHITECT
CONTRACTOR
FIELD

OoooOd

OTHER

S

g

=

(VoY
NG
i
0

©2000 AIA®
AlA DOCUMENT G701-2000

CHANGE ORDER

The American Institute

of Architects

1735 New York Avenue, NBage:
Washington, D.C. 20006-5292
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Russo Barr Associates, Inc.

BEJS%O ' BARRS Wobum, WA 01801

§ C#l AST E 781-273-1537 tel
781-241-9745 fax
www.russobarr.com

January 4, 2023

Mr. Tony Guigli, Project Administrator
Town of Brookline

333 Washington St.

Brookline, MA 02445

Re: Change Order 3 Recommendation Letter
Brookline 5 Buildings Exterior Envelope Repair
Town of Brookline
Brookline, Massachusetts
RBA Project No. 2019058

Mr. Guigli:

This change order covers the installation required for the replacement of deteriorated downspouts,
and the installation of new strainers and conductor boxers at Fire Station #4. The change order also
includes time and material costs associated with several crack repairs located along the concrete
foundation walls. The original contract amount was $598,000 and with change orders #1 and #2
previously approved, the current contract value is $706,060.27. Change order #3 was negotiated and
it is described as follows:

e Furnish and install four (4) downspouts at the South and West Elevations. Fabricate and install
four (4) scupper strainers and six (6) conductor boxes. Cost: $11,502.90 or $13,362.90 with
alternate.

o The existing downspouts were found to be deteriorated and in need of replacement.
The original scope called for downspouts to be sanded and painted, and a credit for the
deletion of this work has been included in this change order cost. The downspouts at
the front elevation appear to have been patched with EPDM to cover damaged areas
and prevent leaks. The additional cost also includes new elbows and straps and
conductor boxes to better accommodate the through-wall roof drains.

The contractor has also proposed an alternate to substitutes copper conductor boxes &
downspouts for aluminum on the Front (South) Elevation. The copper will provide a
better match to the existing lead coated copper downspouts and will help maintain the
historic appearance of the building.

o The existing through-wall roof drains are covered with a temporary mesh instaliment,
which is not fastened to the roof or parapet in any significant way. As a result, the
drains are prone to clogs and the roof is experiencing significant ponding water. The
new, permanent strainers will reduce the debris that passes through the drains, thus
reducing the ponding water and help prevent future leaks.

e Patch spalls and cracks at various exterior ground floor locations. Cost: $6,102.89.

o Several cracks and spalls were observed during construction, which did not exist, or
were minor and have worsened, at the time of the original survey. During the closeout

Architectural/Engineering Building Envelope Specialists
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Brookline 5 Buildings — Exterior Envelope Repair
Fire Station #4
Brookline, MA

review of Fire Station #4, the TOB and RBA agreed to proceed with these additional
repairs and track all work as T&M costs.

The increase for the above work, including the copper downspout alternate, would be $19,465.79.
This results in a total change to the contract price, including change orders #1 & #2 of 18.1%.

Sincerely,
7
s / m \ 2
s /f’///(/’l\ s /; y f
Jack Rushe Andrew N. Barr, P.E.
Assistant Project Engineer Principal
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Masonry Repairs
Cleaning/ Pointing

Thompson Waterproofing

Masonry Restoration & Waterproofing Specialists Waterproofing

Joint Sealants

1/3/2023

Via Email: abarr@russobarr.com
Mr. Jack Rushe
Russo Barr Associates, Inc.
55Sixth Rd., suite 6

Woburn, MA 01801 SOMWBA

Stale Oflice of Minorily and
Wiormen Butined s Assisianos

Subject: Exterior Envelope Repair Project Five Buildings CERTIFIED
Brookline

RE: COR #4 — Credit & Additional Repairs at Fire Station #4.

Dear Jack,

Thompson Waterproofing presents the following pricing information for the above referenced project. The additional scope is based
on our field review and discussion. Please review the following scope of work to ensure that it meets your requirements.

FIRE STATION #4:

Original Scope of Work Credits

- Fire Station #4 — Base scope (11A) sand, prime & paint downspouts $2,466.00

Added Scope #1

- Fire Station #4 — Replace four (4) existing downspouts on west and south elevations with new “dark bronze” aluminum
downspouts, elbows and straps. Furnish & install six (6) new aluminum conductor boxes “dark bronze” at all new and
existing to remaining down spouts (3—4-week lead time), including modifications to existing as required to install.
Fabricate & install four (4) new through-wall scupper strainers as detailed by Russo Barr Assoc., Inc. on the EPDM Roof,
including roof modifications as required.

- ALTERNATE - Furnish & install two (2) copper conductor boxes, downspouts, elbows and straps in lieu of aluminum on
the front (south) elevation for a historic appearance. ADD $1,860.00 to below roofing sub-contractor lump sum pricing.

Roofing Subcontractor

Furnish & install new downspouts, 1 LS @ $2,589.53 $2,589.53
Fabricate/install boxes & scupper strainers 1 LS @ $9,860.47 $9,860.47
Materials and Equipment

Materials: $0.00
Equipment: $0.00
Subtotal $12,450.00
OH & P 10% $1,245.00
Bond 2% $273.90
TOTAL $13,968.90
APPLIED CREDIT $2.466.00
TOTAL CHANGE ORDER REQUEST $11,502.90
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Added Scope #2

- Fire Station #4 — Perform additional masonry repairs observed with Russo Barr & Town of Brookline including additional
concrete patching and crack repair in various locations on the ground floor. Rebuilding brick masonry sections at infilled

window on north elevation and deteriorated top two courses of chimney.

Labor
2 of Mechanics for 2 CD @ $2,499.20 /CD $4,998.40

Materials and Equipment

Materials: Brick (salvaged/new), mortar, reinforcing, ties, detergent, repair mortar, misc. $290.90
Equipment: Grinders, chipping hammer, vac., misc. $150.00
Subtotal $5,439.30
OH & P 10% $543.93
Bond 2% $119.66
TOTAL CHANGE ORDER REQUEST $6,102.89

Terms & Conditions

» Excludes any and all winter conditions

»  All work will be performed during regular work hours unless otherwise specified

»  Any work to be performed on a Time and Materials basis shall be based on pre-approved rates. No work shall be done
on a T&M basis until rates are agreed upon in writing.

» Thompson Waterproofing will complete all work in a workman-like manner in accordance with industry standards.

»  All Thompson Waterproofing pricing is based on all existing materials being non-hazardous and does not include any
special removal or disposal costs associated with such. Thompson Waterproofing is relying on information provided
by the client, whether verbally or in writing, that there are no hazardous materials at or near the project site. As such,
the client shall indemnify Thompson Waterproofing for any costs incurred due to the presence of hazardous materials.

»  Any alteration or deviation from the above proposal or related specifications involving extra costs will be performed
only upon receipt of a written change order and will become an extra charge over and above the contract price.

Thank you for the opportunity to submit this change order request. Should you have any questions or require additional
information, do not hesitate to call me at 617-471-9966. Please advice of acceptance at your earliest convenience.

Sincerely,
THOMPSON WATERPROOFING, INC.

Max M. We/'m,amws/e[

Cc: 22-012, Brookline 5 Bldg. Restoration

93 Federal Avenue * Quincy, MA 02169 °* P 617-471-9966 °* F 617-472-9977 -
www.thompsonwp.com

Page: 83



3.F.

TOWNOFBROOKLINE

Massachusetts

DEPARTMENT OF PuBLIC WORKS

Erin Chute Gallentine
Commissioner

Memorandum

To: Select Board

From: Erin Gallentine, Commissioner of Public Works

Date: January 24, 2023

Re: Margaret E. Robinson Playground Improvements
Contract PW/22-20

Cc: Charles Carey, Town Administrator

Melissa Goff, Deputy Town Administrator
Alexandra Vecchio, Director of Parks and Open Space
Robert King, Director of Engineering and Transportation

On September 13, 2022 proposals for “Margaret E. Robinson Playground Playground
Improvements”, Contract No. PW/22-20, were publicly opened and read. Two bids were
received. They are as follows:

Base Bid w/ Alternates 1 and 2
Mountain View Landscapes and Lawncare, Inc. $1,194,300.00 $1,389,300.00

NELM Corp. Construction $1,657,467.00 $1,905,935.00

The work in this contract consists of walkways, site furniture, seat wall, fencing, play
equipment, splash pad, infiltration system, irrigation modifications and planting.

Public Works recommends that this contract be awarded to Mountain View Landscapes and
Lawncare, Inc. of Chicopee, MA, with alternates 1 and 2 in the amount of $1,389,300.00.

333 Washington Street ¢ Brookline, Massachusetts 02445-6863
Telephone: (617) 730-2156 Facsimile: (617)713-3727
www.brooklinema.gov
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Town Of Brookline

Contract Coding Approval Form

Department: Public Works/Engineering Division

Vendor Name: Mountain View Landscapes and Lawncare, Inc.

Vendor Number: Amount of Contract: $1,389,300.00

Contract #: PW/22-20 Marqgaret E. Robinson Playground Improvements

Purpose of Contact:

Description: Walkways, site furniture, seat wall, fencing, play equipment,
splash pad, infiltration system, irrigation modifications and planting.

Coding:

Org # Org Name * Acct # Acct Name Amount
14997C219 |DPWCIP  |6C0007 | $1,091,515 |
14997C231 | DPW CIP | 6C0007 | $246,387 |

* For “WS” or “C” accounts, please call it “CIP”, preceded by your Dept (e.g., 4998WS08 would be “DPW
CIP").

|
|
| | | | | $51,398 |
|
|

Department Head: Date

Comptroller and Purchasing Approvals

Funds Available/Codes Correct

Comptroller Date Approved by Comptroller

Complies with Appropriate Procurement Law
(MGL ch 149, ch 30 30 30M, or ch 30B) Purchasing Date Approved by Purchasing
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MARIUANA ESTABLISHMENT EQUITY POLICY

(Voted: XXXXX)

Purpose

The Select Board seeks to further the public interest by encouraging diversity in the local cannabis
industry. Toward that end, it adopts this Marijuana Establishment Equity Policy (“Policy”) in tandem
with that effort.

This Policy is intended to provide opportunities for local and diverse applicants for Select Board
Marijuana Establishment licenses who wish to establish a Marijuana Establishment within the Town
of Brookline. Further, this Policy establishes the procedures for Equity Applicants to apply for a Host
Community Agreement with the Select Board.

Definitions

Marijuana Establishment — Any type of licensed Marijuana-related business, including, but not
limited to, Storefront Marijuana Retailers, Marijuana Delivery Operators, Social Consumption
Marijuana Retailers, and Marijuana Couriers, as those terms are defined in 935 CMR 500 et seq., as
amended, and the General By-Laws of the Town of Brookline

Equity Applicant - Individuals or entities that have received one of the following:
e (CCC Economic Empowerment Status; or
e CCC Social Equity Status

Host Community Agreements

For any available Marijuana Establishment license in any category, the Town will exclusively accept
and consider applications for Host Community Agreements from Equity Applicants for the 3 years
following the adoption of this policy.

Transfer and Changes in Ownership

An Equity Applicant for a Host Community Agreement under this Policy who undergoes a transfer or
change in ownership to a non-Equity Applicant loses eligibility to proceed as an Equity Applicant in
the event the transferee/successor company does not qualify for a Host Community Agreement
under this Policy.

Procedure
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5.A.

Following the posting of an available Marijuana Establishment license on the Town’s website,
applicants are required to complete and submit the Request for Marijuana Retailer Host Community
Agreement for Equity Applicants with the following required supporting documents:’

1. Evidence of CCC Social Equity/Economic Empowerment status

2. Evidence of a zoning-compliant location for the proposed Marijuana Establishment (see the
Town’s Zoning By-Law) and the applicant’s legal control of the premises, via:
a. Lease, or
b. Letter of intent signed by a property owner to enter into a lease with the applicant for the
location, or
c. Title;

3. Required operating policies and procedures
a. Traffic Management Plan
b. Security Plan
c. Diversion Plan
d. Diversity Plan

4. Complete supporting documents include site plans and plan sets that are certified by a design
professional such as an architect, engineer or land surveyor (and that show compliance regarding
required zoning buffer zones) and floor plans that indicate square footage.
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	Agenda
	3.A. - Question of approving the minutes from January 17, 2023
	3.B. - Question of approving the Authorization to Hire request from the Recreation Department for an Assistant Rec. Leader/Aquatic Supervisor (GN-7)
	3.C. - Question of approving the following Change Orders from Gilbane Building Company 



Gilbane Building Company, Change Order #21, increase $18,366.00, owner requested changes to bathroom wall tile to facilitate maintenance and provide added colored tile.
	3.D. - Question of approving Change Order #7 with Lambrian Construction in the amount of $129,936.00 for added scope to the project as described in the referenced documents.
	3.E. - Question of approving Change Order #3 with Thompson Waterproofing in the amount of $19,465.79, for added scope to Fire Station #4 as part of the Building Envelope Repairs to Five Buildings project.
	3.F. - Question of Awarding and Executing a Contract with Mountain View Landscapes and Lawncare, Inc in the amount of $1,389,300 for the Renovation of Margaret E. Robinson Playground.
	5.A. - Discussion and possible vote on the marijuana social equity policy.

